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Resumen: 
Este proyecto surgió como una segunda fase al establecimiento de una estrategia de manejo 
sostenible para residuos electrónicos (ejecutado agosto, 2002-junio, 2004). Con el objetivo 
principal de implementar la estrategia propuesta que debe incluir un componente legal, un 
componente técnico-ambiental, un componente financiero y un componente social. 
Componente Legal 
De la primera fase se estableció la necesidad de un soporte legal que incluya entre otros, dos 
aspectos importantes para garantizar el funcionamiento de tal sistema de manejo: 

1. Prohibición de incorporación de los desechos electrónicos con los desechos ordinarios o 
domésticos. 

2. Sistema de manejo es responsabilidad del productor-importador (Responsabilidad 
Extendida al Productor, REP) 

El trabajo incluyó un estudio y análisis de los sistemas existentes en países industrializados, es 
importante anotar que no existía en el momento ningún país en desarrollo con un sistema formal 
y legalizado de manejo para los residuos electrónicos. Los sistemas de manejo analizados 
incluyen Holanda, Suiza, Bélgica, Inglaterra y Canadá. 
La sensibilización del sector productor-importador de equipo electrónico llevó al consenso de la 
necesidad de reglamentar sobre los residuos electrónicos y se estableció una dinámica abierta a 
la participación de dicho sector (representados por INTEL, AMCHAM y CICR), adicionalmente 
incluyó al sector gobierno (MINAE-Min.Salud), el sector académico (ITCR), y el sector de 
usuarios individuales (representados por ACEPESA) y sector de usuarios institucionales o 
empresariales (representados por ICE, y Procter and Gamble). El grupo conformado llamado 
Comité Técnico Nacional (CTN) constituye uno de los mayores logros del proyecto ya que los 
diferentes sectores realmente llegaron a identificarse con la problemática. 
El reglamento redactado durante este proceso fue comparado y ajustado en lo necesario con el 
proyecto de ley que se encuentra en la Asamblea Legislativa referida como Ley para la Gestión 
Integral de Residuos, con el fin de evitar futuros roces con el reglamento existente. 
Este reglamento específico para residuos electrónicos ha sido sometido a consulta pública, y se 
encuentra a la espera de aprobación por el poder ejecutivo y el Ministerio de Salud y el 
Ministerio Ambiente y Energía.).(ver anexo 2) 

Componente Técnico-ambiental 
Como insumos importantes se realizaron dos planes pilotos, cuyos resultados establecieron de 
forma preliminar una propuesta al proceso de tratamiento que podría establecerse a nivel local y 
el tratamiento final de algunos materiales en empresas extranjeras, así como los costos 
aproximados de cada fase, incluyendo las fases de: 
 Campaña pública para el evento de recolección 
 Acopio y transporte a la planta desensambladora 
 Proceso de desensamblaje y separación de materiales 
 Comercialización local con recicladores 
 Empaque 
 Permisos de exportación de material peligroso 
 Comercialización internacional y tratamiento final  
 Logística de transporte internacional 

El primer plan piloto se realizó con el tratamiento al equivalente de 1000 computadoras 
(CPU+Monitor+teclado y mouse), provenientes todas del Instituto Tecnológico de Costa Rica. 
Este ejercicio constituyó una experiencia importante ya que se pudo establecer los requisitos 
básicos de los operarios, áreas de trabajo, áreas de almacenaje de material de entrada y salida, 
entre otros. Sin embargo, no incluyó las fases de recolección pública y campaña. 
El segundo plan piloto incluye todas las fases. Con los resultados de los dos planes pilotos se 
estableció que el costo preliminar de tratamiento del equipo electrónico puede alcanzar los $14-



 

16 por computadora. El dato pudo ser afinado posteriormente debido a economías de escala 
sobretodo en la parte de acopio y transporte internacional y se logra llegar a un rango entre $9 y 
$11 por computadora lo que corresponde a $0,50-0,60 por kilogramo.1-4  

Componente Financiero 
Establecido en el decreto de reglamentación sobre el manejo de residuos electrónicos, los 
importadores asumirán la responsabilidad del manejo en unidades de cumplimiento, las cuales 
pueden ser individuales (Importador de una marca presenta un plan para el manejo de los 
residuos de esa marca en específico) o colectivas (importadores se unen en una unidad y 
presenta el plan para el manejo de un equivalente a las importaciones realizadas por año). Para 
facilitar el proceso de la conformación de unidades de cumplimiento se realizaron reuniones con 
el sector en forma individual y se facilita una coordinadora. El sector insiste tal y como se ha 
visto en otros países que el reglamento debe ser  aprobado por el gobierno antes de proceder. Sin 
embargo, muestran interés y aceptan la responsabilidad tal y como lo establece el reglamento. 
Componente social 
Se realizó una Jornada Nacional de Recolección de Residuos Electrónicos (20 de Octubre, 2007) 
en la cual tuvo la participación del sector comercial (cadena de Supermercados Price-Smart) y 
los sectores y empresas antes mencionadas. La jornada resultó de gran éxito recolectándose más 
de 60 toneladas de material para desensamblar. Este material será desensamblado en la empresa 
FORTECH que a la fecha era la única empresa que tenía una alianza con la empresa canadiense 
GEEP para el tratamiento de los materiales a exportar. Sin embargo, la empresa Servicios 
Ecológicos ya ha comunicado que también ha establecido las alianzas necesarias con otra 
empresa suiza-canadiense Xstrata como procesador final. Lo anterior es muy importante pues se 
ha iniciado el proceso empresarial y de construcción de infraestructura para darle solución a los 
residuos electrónicos en el país. 
Del resultado de la Jornada de Recolección también se infiere que el país está preparado para 
iniciar el cambio en los sistemas de manejo de  residuos sólidos, por lo que si se establecen los 
sistemas de recolección adecuados los materiales podrán ser separados y recuperados, lo que 
contribuiría a resolver el problema del tratamiento de los desechos sólidos en general. 
Como actividad de cierre del proyecto, se realizó un Taller Centroamericano sobre Residuos 
Electrónicos (29-30 de octubre, 2007) con la asistencia de 12 representantes centroamericanos, 
para compartir la experiencia del proceso con la región. El taller resultó una actividad valiosa 
que cumple con el objetivo de iniciar procesos similares en la región y establecer en lo posible 
esfuerzos conjuntos para la solución de la problemática, especialmente conociendo que la 
economía de escala determina en forma significativa los costos de tratamiento. 
 
 

1. Introducción:  
Costa Rica presenta un problema grave en lo que se refiere al manejo de los residuos sólidos 
en general. El problema incluye no sólo tecnologías e infraestructuras obsoletas en lo 
referente al tratamiento sino también deficiencias en las reglamentaciones y aspectos socio-
culturales. 
La eficiencia de los recursos se maximiza cuando se establecen sistemas de recolección 
separada de materiales, con el fin de poder reciclarlos e introducirlos de nuevo en una línea 
se producción. Sin embargo, la infraestructura requerida para que ocurra dicha recolección 
es muy incipiente y se limita a iniciativas puntuales que no tienen cobertura de las zonas 
urbanas, mucho menos de las zonas rurales. Es así como inclusive materiales simples (como 
latas de aluminio, envases PET, vidrio y papel) que pueden ser reciclados en industrias 
locales  no tienen una tasa de reciclaje importante (55%, 25%, 20%, 35% respectivamente).5 

En el caso de materiales complejos como los equipos electrónicos, no existía al momento de 
inicio de este proyecto ninguna opción ambientalmente adecuada. Afortunadamente, un 
aspecto socio-cultural, el equipo electrónico obsoleto o al final de la vida útil (FVU) ha sido 
en su mayoría almacenado en bodegas, closet o cocheras. Pero actualmente, cada vez es más 
común observarlos junto con los desechos ordinarios o en lotes baldíos.  



 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figura 1. Desechos electrónicos encontrados en lote baldío 
Para poder establecer un sistema de manejos de residuos electrónicos es necesario 
implementarlo en forma integral, en el que no sólo se establezca el reglamento (legal) sino 
también las responsabilidades de los diferentes actores en torno a un determinado producto. 
La tendencia mundial, es que la responsabilidad de cualquier empresa de manufactura de 
cualquier producto, no se limita a realizar un proceso controlado dentro de su infraestructura 
sino que se extiende al punto de venta y al tratamiento del desecho de embalaje involucrado 
y el desecho al final de la vida útil, de forma que garantice el tratamiento ambientalmente 
adecuado de todo residuo originado por su producto. Lo anterior se conoce como principio 
de responsabilidad extendida al productor (REP o EPR, de las siglas en inglés)3. 

El país ha establecido sólo un sistema basado en EPR en el sector de llantas, en otros 
materiales se han establecido iniciativas voluntarias como es el caso de las latas de aluminio, 
los envases de PET. Una empresa de fotocopiadoras (RICOH) ha establecido un sistema 
para recolectar los equipos que no funcionan, de los que desensamblan y tienen una bolsa de 
repuestos para servicio y los materiales que no sirven los envían de nuevo a casa matriz en 
Japón. Para que un sistema funcione deben establecerse planes y metas de recolección y 
tratamiento, lo cual debe estar regulado y verificado por alguna instancia. 

El proyecto tuvo como objetivo general la implementación y el fortalecimiento para asumir 
los roles correspondientes en el sistema de manejo sostenible de residuos electrónicos, que 
involucra a: 
1. las instancias gubernamentales correspondientes 
2. las empresas interesadas en invertir en el procesamiento primario de los residuos 

electrónicos  
3. el sector importador de equipo electrónico para que se organice y pueda responder en 

forma sostenible al manejo de los residuos electrónicos. 
4. el sector comercial-distribuidor de equipo electrónico 
5. la sociedad civil 

El conocimiento de la función específica de cada uno de los anteriores garantiza el buen 
funcionamiento del sistema que se establezca. 

A manera de informe final se incluyen el informe final presentado al Organismo 
Internacional de financiamiento Holandés el cual se encuentra en el anexo 3, con el desglose 
correspondiente por objetivo específico. 



 

Adicionalmente se incluye en el anexo 4 el documento: Gestión de residuos electrónicos: 
sistematización de la experiencia. 
 
 
2. Materiales y métodos:  

De la estrategia propuesta en la fase anterior se determinó que para poder implementar un 
sistema de manejo de residuos electrónicos el país requería acciones de fortalecimiento en los 
siguientes aspectos: 

i) Fortalecimiento legal, al no existir una legislación específica con respecto a la 
disposición de residuos electrónicos es necesario crearla como un decreto ejecutivo 
que es la vía más rápida. La creación del decreto se dio en forma participativa 
mediante reuniones  por el Comité Técnico Nacional (CTN) con representantes del 
sector gubernamental (Min.Salud y MINAE), representantes del sector privado 
(productor o importador) (Cámara de Industrias de Costa Rica, American Chamber 
of Commerce, Cámara de Comercio), representantes del sector civil (ACEPESA), 
representantes del sector académico (ITCR). Inclusive en varias ocasiones 
participaron representantes de generadores de residuos electrónicos de gran escala 
(Procter&Gamble). La discusión de los términos del decreto llevó un período de dos 
años aproximadamente, con reuniones quincenales. Se organizaron tres talleres para 
la presentación y discusión del decreto propuesto con el sector importador y 
productor (representantes de las principales marcas distribuidas en el país, GBM, 
HP, Epson, DELL, Panasonic). Se tomaron las observaciones para su incorporación 
y el decreto fue revisado por el departamento legal del Min.Salud, se sometió a 
consulta pública durante un período de 6 meses, se recibieron cerca de 18 
comentarios y observaciones que fueron atendidas cuando resultaron pertinentes. 
Este decreto ha pasado el proceso en el Min.Salud y se encuentra en el MINAE. 

ii) Fortalecimiento institucional Es necesario capacitar al ente gubernamental 
(Min.Salud-MINAE) para las funciones de supervisión y monitoreo del sistema. 
Para ello, dos oficiales gubernamentales realizaron una pasantía en Holanda, Bélgica 
e Inglaterra, en la cual discutieron con sus pares en cada país sobre las funciones, las 
dificultades, y los recursos requeridos para la supervisión y monitoreo. 
Adicionalmente, se realizó una pasantía a Canadá para observar los diferentes 
sistemas de cada provincia, el informe fue sometido a discusión en el Comité 
Técnico Nacional en el que participan los oficiales gubernamentales. 

iii) Fortalecimiento Técnico-ambiental Al no existir en el país empresas que ofrezcan 
el servicio de tratamiento de residuos electrónicos, fue necesario realizar 
experiencias piloto para determinar costos, recurso humano, instalaciones, etc. con 
el objetivo de crear alternativas de tratamiento en el país. Para ello se realizaron dos 
planes piloto graduales. El primero contempló únicamente el aspecto técnico de 
desensamblaje, separación de materiales, y comercialización local e internacional de 
materiales. El segundo contempló adicionalmente la campaña pública de 
divulgación del evento de recolección, como también el evento de recolección. A la 
fecha, han surgido dos empresas nacionales que brindan el tratamiento primario de 
desensamblaje y separación de materiales y la logística de exportación para los 
materiales que no existe tecnología en el país para hacerlo (monitores y circuitos). 

iv) Sensibilización en el tema de residuos electrónicos  Se han realizado campañas de 
sensibilización  que acompañaron los eventos de recolección. La divulgación de la 
problemática por medios de comunicación masiva (radio, televisión y prensa) , 
adicionalmente se entregaron panfletos con información técnica a los participantes 
en la recolección y se publicaron artículos específicos en revistas técnico-científicas 
y del sector privado.  

Ver documento de sistematización de la experiencia (anexo 4, páginas 34-40) 
3. Resultados y discusión: 

Ver artículo final para Tecnología en Marcha 
6. Conclusiones y recomendaciones:  



 

Dar seguimiento a las instancias gubernamentales para la aprobación del decreto sobre el 
Reglamento para el manejo de residuos electrónicos. 
Analizar la posibilidad de transferir la experiencia con otro sector como por ejemplo 
electrodomésticos. 

6. Aportes y alcances: 
El proyecto ha sensibilizado el sector importador y ha conformado un equipo de trabajo 
dispuesto a sumir la responsabilidad del desecho del producto al final de su vida útil. 
Los desechos electrónicos históricos alcanzan una cifra aproximada al 2006 de 13 500 toneladas, 
y aumenta anualmente en aproximadamente 3000 toneladas, por lo tanto el instrumento 
financiamiento que establezca el sector debe incluir a los desechos históricos, de modo que los 
fondos correspondientes a los costos ambientales que se recolecten a partir de la venta de de 
equipos nuevos, cubriría los costos de los históricos. 
Es necesario que se establezca cuanto antes las unidades de cumplimiento, para que establezcan 
las metas de tratamiento y los flujos de los fondos económicos necesarios. 
El tratamiento de desechos electrónicos históricos no era un objetivo de este proyecto las tres 
recolecciones realizadas constituyen 100 toneladas, lo que implica que cerca de 6,3 toneladas de 
plomo  y 23 toneladas de plásticos que no llegaron a botaderos ni rellenos, esto mencionando 
dos de los principales materiales incluidos en los electrónicos. 
Definitivamente hace falta mayor disposición de las instancias gubernamentales a realizar 
cambios en los sistemas de manejo de desechos sólidos, ya que se ha demostrado que el sector 
privado y la sociedad civil si están dispuestos a dicho cambio. 
La divulgación de la iniciativa conllevó al interés de empresas nacionales y extranjeras a evaluar 
la inversión requerida para ofrecer el servicio de tratamiento primario logística de 
comercialización de materiales a nivel local e internacional. (ver anexo 5) 
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Anexos 1. 
DOCUMENTO II 

I. Cumplimiento de objetivos:  
Los objetivos se cumplieron y se llegó a una excelente sensibilización del sector importador 
electrónico, sociedad civil en general. 

El decreto ha sido redactado a satisfacción del sector importador de electrónicos quienes aceptan 
la responsabilidad. Sin embargo todos establecen que de no haber un decreto aprobado, las casa 
matrices o sea los productores cuestionarían la factibilidad de establecer las unidades gestoras. 

Se ha designado al programa CYMA, que trabaja en conjunto con el Ministerio de Ambiente y 
Ministerio de Salud para que continúe la labor de seguimiento. Sin embargo, hace falta un 
compromiso por parte de las instancias gubernamentales a proseguir con un cambio en las 
gestion de residuos sólidos. Todos los insumos necesarios previstos en los objetivos se han 
cumplido, tales como la estimación de costo, la facilitación para la conformación de las unidades 
de cumplimiento, las campañas de sensibilización, etc. 

II. Limitaciones y problemas encontrados:  
Las instancias gubernamentales no han mostrado la capacidad de ejecución, ni de monitoreo de 
los sistemas de manejo de desechos sólidos. En este proyecto se les ha capacitado mediante 
pasantías en países europeos para observar la forma de los sistemas que se ejecutan, los cuales se 
basan en EPR. Sin embargo, no se observa una evolución en su pensamiento hacia sistema 
centrado en el sector privado relacionado. No se puede establecer un sistema de responsabilidad 
extendida del productor sin ceder el manejo administrativo y financiero del sistema.  

El tema de desechos tradicionalmente ha sido manejado por el Ministerio de Salud, a quienes se 
capacitaron dos funcionarios. Sin embargo, recientemente ha surgido una decisión política de 
trasladar este tema al Ministerio de Ambiente. Aunque, es muy posible que al menos 1 de los 
funcionarios pase al MINAE, será necesario espera a que este traslado ocurra para que el decreto 
se le pueda dar viabilidad. 

III. Observaciones generales y recomendaciones:  
Es importante que el Comité Técnico Nacional se mantenga al tanto del avance del decreto. La 
probación del decreto en cuestión es muy importante para el avance. Costa Rica lidera a los 
países en desarrollo con la experiencia desarrollada durante la ejecución de este proyecto. Sin 
embargo, es importante que analice las posibilidades para un manejo regional, debido a 
economías de escala. 



 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

Anexo 2 
Decreto  

REGLAMENTO  DE CREACIÓN DEL  SISTEMA NACIONAL PARA LA GESTION DE  
RESIDUOS ELECTRÓNICOS 



 

Decreto No._____-S-MINAE 
 

EL PRESIDENTE DE LA REPÚBLICA, 
LA MINISTRA DE SALUD Y EL MINISTRO DEL AMBIENTE Y ENERGIA 

 
De conformidad con los  artículos   46, 50, 140 y 146 de la  Constitución Política de la 
República de Costa Rica, así como los artículos 240, 263, 278 y 279 de  La Ley 
General de Salud Número 5395 del 30 de octubre de 1973 y sus reformas y los 
artículos 1, 2, 68 y 69 de la Ley Orgánica del Ambiente Número 7554, de 4 de octubre 
de 1995.   
 

CONSIDERANDO, 
 
1º-  Que según lo establece la Ley General de Salud,  todos los residuos sólidos que 
provengan de las actividades corrientes personales, familiares o de la comunidad y de 
operaciones agrícolas, ganaderas, industriales o comerciales, deberán ser separados, 
recolectados, acumulados, utilizados  cuando proceda y sujetos a tratamiento o 
dispuestos finalmente, por las personas responsables a fin de evitar o disminuir en lo 
posible la contaminación del aire, del suelo o de las aguas. 
 
2º - Que  según lo establece la Ley Orgánica del Ambiente, se procura dotar a los 
habitantes y al país de un ambiente sano y ecológicamente equilibrado, además  
establece la obligación de todas las personas de evitar la contaminación del suelo por 
acumulación, almacenamiento, recolección, transporte o disposición final inadecuada 
de residuos y sustancias tóxicas o peligrosas de cualquier naturaleza, dejando abierta 
la posibilidad de que entidades del estado, municipalidades y empresas privadas, 
promuevan la recuperación y tratamiento seguro de los residuos para obtener  una 
optimización de uso o convertirlos en otros productos o subproductos. 
 
3º - Que el aumento en la cantidad y cambios en la composición de los residuos no ha 
ido de la mano con la modernización de las estructuras administrativas, económicas y  
tecnológicas, adecuadas para su gestión,  lo cual agrava la problemática nacional con 
el manejo de los residuos sólidos. 
 
4º - Que la disposición inadecuada de residuos electrónicos provoca problemas de 
contaminación a la  atmósfera, al suelo y al agua, causando perjuicio a la Salud Pública 
y al Medio Ambiente del país.  
 
5º – Que es necesario orientar las políticas sobre el manejo de los residuos con el fin 
de que se aplique  el principio de “Quien contamina paga”, el cual se encuentra 
amparado tanto en  la legislación nacional como  en los convenios internacionales, 
según el artículo 2 de la Ley Orgánica del Ambiente,  y el principio 16 de la Declaración 
de Río Sobre Medio Ambiente y Desarrollo.   Este principio  orienta a que el causante 
de la contaminación asuma los costos de la prevención y la mitigación de los daños 
ambientales derivados por su propia cuenta, buscando internalizar esos costos 
ambientales dentro de la contabilidad particular de sus generadores, de modo que se 
refleje plenamente en los precios de los bienes y servicios que correspondan, de 
manera que pueda darse una valorización de los residuos y así ser incorporados 
nuevamente a los sistemas productivos, todo esto teniendo en cuenta el interés público 
y sin distorsionar el comercio ni las inversiones. 
 
6º – Que es necesario también orientar las políticas sobre el manejo de  residuos  para 
que se aplique el principio general de derecho ambiental de la responsabilidad 
extendida del productor, definido como la responsabilidad del productor sobre los 
impactos sanitarios y ambientales de su producto a través de todo el ciclo de vida del 



 

mismo, incluyendo los impactos relativos al uso y disposición de estos. Con este 
principio se busca: a) un desplazamiento gradual pero consistente de la 
responsabilidad del manejo de este tipo de residuos desde el sector público hacia los 
productores y consumidores; b) que los residuos electrónicos al derivarse de una 
actividad de consumo particular por parte de personas físicas y jurídicas que utilizan 
equipos electrónicos, deben como generadores del residuo, entregarlos en los sitios de 
recolección autorizados, cuando requieran cambiarlos o deshacerse de ellos. 
 
7º – Que diferentes informes técnicos tales como a) Reporte Nacional de Materiales, 
elaborado en el marco del Programa Ambiental Regional para Centroamérica, 
Diciembre 2002, b) Estrategia Nacional para el Manejo  Integrado y Sostenible de 
Residuos de Artefactos Eléctricos y Electrónicos, elaborada en el marco del proyecto 
del mismo nombre mediante el  Convenio Bilateral para el Desarrollo Sostenible Costa 
Rica-Holanda, 2004; demuestran que parte del manejo ambientalmente adecuado de 
los residuos electrónicos, objeto de esta regulación, es posible realizarlo en el territorio 
nacional y que existen instrumentos económicos que podrían ser utilizados según 
corresponda y que han demostrado ser eficaces para el sostenimiento de un sistema 
de manejo de residuos electrónicos. 
 
8º - Que es necesario influir en el diseño de los equipos electrónicos a fin de que éstos 
disminuyan el uso de metales pesados perjudiciales para la salud y el ambiente, se 
alargue la vida útil de dichos equipos, se facilite su desmontaje, reparación y/o 
valorización de sus materiales. 
 
Por tanto, 

 
DECRETAN 

 
REGLAMENTO  DE CREACIÓN DEL  SISTEMA NACIONAL PARA LA GESTION DE  

RESIDUOS ELECTRÓNICOS 
 

CAPÍTULO I 
DISPOSICIONES GENERALES 

 
Artículo 10 – Objetivos.  
Los objetivos del presente reglamento son: 
a) Reducir la contaminación al ambiente que provoca el manejo inadecuado de 

residuos electrónicos; 
b) Establecer la responsabilidad del manejo de estos residuos a sus productores; 
c) Minimizar la cantidad de residuos electrónicos generados, tanto en peso como en 

volumen, así como en relación a su potencial contaminante mediante la recolección 
segregada, recuperación, el reuso y reciclaje de materiales residuales. 

 
Artículo 2º - Ámbito de aplicación. 
Quedan dentro del ámbito de aplicación de este Reglamento los residuos de todos los 
equipos indicados en el Anexo I que sean introducidos, ensamblados o fabricados en el 
territorio nacional, sin perjuicio de que el Ministerio de Salud o el Ministerio de 
Ambiente y Energía, previa consulta con los sectores involucrados y justificación 
técnica,  puedan en el futuro extender el listado a otros equipos electrónicos. 
 
Artículo 30 – Definiciones. 
 
A  efectos  de lo dispuesto en el presente reglamento se entenderá por: 
 



 

a) Equipo electrónico: Equipo que utiliza electricidad y está listado en el anexo 1 de 
este Reglamento. 

 
b) Equipos históricos: Aquellos equipos electrónicos incluidos en este reglamento, que 

se encuentran en el mercado al momento de la entrada en vigencia del mismo. 
 
c) Equipos huérfanos: Aquellos equipos electrónicos incluidos en este reglamento, 

que no se encuentran amparados por una marca comercial o cuyo productor ya no 
existe en el mercado. 

 
d) Caracterización: determinación cuantitativa y cualitativa de la naturaleza de un 

residuo, para establecer las vías de gestión más adecuadas para su valorización o 
tratamiento. 

 
e) Ciclo de vida: fases consecutivas e interconectadas del sistema de un producto, 

desde la adquisición de la materia prima y uso de recursos naturales hasta la 
disposición final. 

 
f) Comercializador: Cualquier persona física o jurídica que suministra en condiciones 

comerciales un equipo de los contemplados en el anexo I del presente reglamento. 
 
g) Consumidor Final: Toda persona física o jurídica, pública o privada, que genera 

residuos electrónicos a través del consumo de los mismos, cuando éstos llegan al 
final de su vida útil. 

 
h) Gestión Integral de Residuos: Conjunto articulado e interrelacionado de acciones 

regulatorias, operativas, financieras, administrativas, educativas, de planificación, 
monitoreo y evaluación para el manejo de los residuos, desde su generación hasta 
la disposición final. 

 
i) Gestor: Persona física o jurídica, pública o privada, encargada de la gestión total o 

parcial de los residuos electrónicos y autorizada conforme a lo establecido en la 
legislación nacional. 

 
j) Manejo integral: Medidas técnicas y administrativas para cumplir con los mandatos 

de este reglamento.  
 
k) Plan de Cumplimiento: Documento mediante el cual las unidades de cumplimiento 

establecen el conjunto de programas y acciones específicas, a través de las 
diferentes etapas de producción, comercialización y tratamiento del equipo que 
genere el residuo electrónico, con lo cual se pretende cumplir con los indicadores 
de cumplimiento respectivos.  

 
l) Productor: Toda persona física o jurídica que fabrique, importe y distribuya con 

fines comerciales cualquiera de los equipos incluidos en el anexo I del presente 
reglamento, incluida la venta a distancia o electrónica.  En caso de duda, se 
entenderá como el productor aquel que introdujo por primera vez un equipo 
electrónico en el mercado nacional.    

 
m) Residuos ordinarios: Residuos de origen principalmente domiciliario o que 

provienen de cualquier otra actividad comercial, de servicios, limpieza de vías y 
áreas públicas, pero que tengan características similares, siempre que no sean 
considerados por la legislación pertinente como residuos de manejo especial. (ES 
LA DEFINICION DEL PROYECTO DE LEY) 

 



 

n) Residuos electrónicos: Cualquier equipo, elemento o componente residual que sea 
parte integral de un equipo electrónico que esté listado en el Anexo I. 

 
o) Responsabilidad extendida del productor: Los fabricantes, importadores y 

distribuidores de productos tienen la responsabilidad sobre los impactos 
ambientales de su producto a través de todo el ciclo de vida del mismo, incluyendo 
los impactos inherentes a la selección de los materiales, impactos del proceso de 
producción de los mismos, así como los impactos relativos al uso y la disposición 
de éstos.  

 
p) Tratamiento: Cualquier actividad posterior a la entrega de los residuos electrónicos 

a un procesador de residuos para su descontaminación, desmontaje, trituración, 
valorización o preparación para su eliminación segura.   

 
q) Unidades de Cumplimiento: Es la agrupación de uno o más productores de equipos 

electrónicos con el fin de cumplir sus responsabilidades según los lineamientos 
técnicos y ambientales establecidos por el Sistema Nacional de Gestión Integral de 
Residuos Electrónicos. 

 
r) Valorización: Conjunto de acciones asociadas cuyo objetivo es recuperar el valor 

de los residuos electrónicos para los procesos productivos, la protección de la 
salud y el ambiente. 

  
CAPÍTULO II 

DE LAS OBLIGACIONES  
 
Artículo 40 – De los productores: El productor será responsable de los equipos 
electrónicos al final de su vida útil, y deberá tomar las medidas necesarias para darle a 
los mismos un reuso, valorización o  disposición final que no afecte el ambiente y 
deteriore la calidad de vida de la población. 
 
Para tales efectos deben cumplir con los indicadores de cumplimiento definidos por el 
Sistema Nacional para la Gestión Integral de Residuos Electrónicos (SINAGIRE), ya 
sea individualmente o en forma grupal, según los acuerdos a que llegue con los demás 
productores y comercializadores de la misma rama de equipos electrónicos. 
 
Para cumplir con dicha obligación, los productores deberán inscribirse ante el 
SINAGIRE bajo la figura de unidades de cumplimiento, por medio de una asociación, 
fundación, cooperativa, sociedad anónima o cualquier otra figura legal que consideren 
conveniente.  
 
Deberán también informar a los consumidores finales sobre los criterios para una 
gestión integral de los equipos electrónicos al final de su vida útil y los sitios de 
recolección autorizados.  
 
Asimismo, los productores deberán proporcionar a los gestores de residuos de equipos 
electrónicos, en la medida en que éstos lo soliciten, la oportuna información para el 
desmontaje que permita la identificación de los distintos componentes y materiales 
susceptibles de valorización, así como la localización de los materiales peligrosos.  Los 
importadores y distribuidores que no tengan dicha información la deben solicitar a su 
casa matriz o al fabricante en el país de origen del equipo. 
 
Artículo 50 – De los consumidores finales: Los consumidores finales son 
responsables de entregar los residuos electrónicos en sitios de recolección 
autorizados, al proceder a la sustitución o eliminación de su equipo en forma total o 



 

parcial; y deben contribuir con la sostenibilidad económica del tratamiento, tanto para 
residuos históricos como de los residuos electrónicos que se generen a partir de la 
aplicación del presente reglamento.  
 
Artículo 60 – De los gestores: Las personas físicas o jurídicas dedicadas al 
tratamiento de los residuos electrónicos deberán estar debidamente registradas ante el 
Ministerio de Salud y cumplir con la legislación nacional, garantizando una disposición 
ambiental y sanitariamente segura de los mismos.   
 
Deberán mantener un sistema de registro del movimiento de los residuos electrónicos 
a través de contratos y manifiestos de entrega-transporte-recepción.  Las unidades de 
cumplimiento podrían ser consideradas como responsables solidarios de los daños al 
ambiente y la salud que pueda ocasionar los gestores si éstos realizan un manejo 
inadecuado de los mismos, además de otras sanciones que resulten aplicables. 
 
Los sitios de recuperación que utilicen los gestores deberán cumplir con la normativa 
nacional y realizarán el almacenamiento y transporte con uso de un manifiesto de 
carga a los sitios de tratamiento, en forma individual o a través de convenios o 
contratos con personas físicas o jurídicas.   Deberán mantener los registros de 
manifiesto de carga por cinco años. 
 
Artículo 70 – De los comercializadores: Los comercializadores al detalle de equipos 
electrónicos o sus partes tienen la obligación de recibir de los consumidores finales en 
forma gratuita aquellos equipos incluidos en el Anexo 1 al final de su vida útil y 
direccionar éstos hacia las unidades de cumplimiento, gestores autorizados o sitios de 
recolección autorizados. 
 
Artículo 80 – De la donación de equipos: Cualquier persona física o jurídica que done 
equipos electrónicos nuevos o usados a otra, será responsable de garantizar que al 
final de su vida útil, éstos sean entregados por el donatario a un gestor autorizado, 
caso contrario el donante deberá recibirlos de vuelta para asegurar su valorización o 
disposición final adecuada.  En el documento de acuerdo entre las partes donde se 
formalice la donación, se podrá trasladar la responsabilidad al donatario para 
garantizar su valorización o disposición final adecuada. 
 
 

CAPÍTULO III 
MANEJO DE LOS RESIDUOS ELECTRÓNICOS 

 
Artículo 90 – Del manejo: Todo residuo electrónico debe manejarse de forma tal que 
cause la menor contaminación ambiental posible y se aproveche al máximo el valor 
económico del mismo en todas las etapas de su ciclo de vida y en estricto apego a la 
normativa relacionada a la acumulación, almacenamiento, transporte, tratamiento y 
disposición final de residuos. 
 
Artículo 100 – De la separación: Tanto los productores, los comercializadores, los 
consumidores finales, los gestores, así como las autoridades públicas y las 
municipalidades deben realizar las acciones necesarias para que los residuos 
electrónicos no ingresen dentro de la corriente de los residuos ordinarios, sino que 
sean separados y entregados en puntos de recolección autorizados o a gestores 
autorizados.  
 
 
 

CAPITULO IV 



 

CREACIÓN DEL SISTEMA NACIONAL PARA 
LA GESTIÓN INTEGRAL  DE LOS RESIDUOS ELECTRÓNICOS 

 
Artículo 110 – Del SINAGIRE: Créase el Sistema Nacional  para la Gestión Integral de 
los Residuos Electrónicos (SINAGIRE) definido como el conjunto de acciones 
desarrolladas para lograr la gestión integral de los residuos electrónicos, con el fin de 
proteger el ambiente y la salud de la población.  
 
Artículo 120 – Del Comité: El SINAGIRE estará conformado por un comité ejecutivo 
integrado por representantes del Ministerio de Salud, el Ministerio del Ambiente y 
Energía y la Dirección General de Aduanas del Ministerio de Hacienda, así como por 
un representante de cada uno de los siguientes sectores: las unidades de 
cumplimiento, del Consejo Nacional de Rectores (CONARE), la Unión Costarricense de 
Cámaras y Asociaciones de la Empresa Privada (UCCAEP), las organizaciones no 
gubernamentales y los gestores autorizados.  Este comité será coordinado por el 
Ministerio de Ambiente y de Energía, quien definirá los mecanismos para el 
nombramiento de los integrantes del Comité. 
 
Artículo 130 – Funciones: El Comité Permanente del SINAGIRE tendrá las siguientes 
funciones:  
a) Promover la gestión integral de los residuos electrónicos. 
b) Elaborar de las guías técnicas y ambientales necesarias para la operación del 

sistema, incluyendo los formularios de registro, formatos de reportes, informes 
anuales y manifiesto de carga y la definición de los estándares del proceso de 
valorización. 

c) Mantener un registro actualizado de las unidades de cumplimiento. 
d) Recibir y verificar los planes de cumplimiento de las unidades de cumplimiento. 
e) Mantener un registro de los gestores. 
f) Definir y revisar en forma periódica los indicadores de cumplimiento y el listado de 

equipos incluidos en el anexo 1. 
g) Velar por la sostenibilidad del sistema. 
h) Procesar, analizar y divulgar la información que genere el sistema. 
i) Desarrollar las acciones orientadas a la información y educación de los diferentes 

sectores.  
j) Aplicar incentivos y reconocimientos para los diferentes actores. 
k) Desarrollar acciones para que los residuos históricos y huérfanos sean asumidos 

por el sistema. 
 
Artículo 140 –  Responsabilidades de las Unidades de Cumplimiento: Las unidades 
de cumplimiento tendrán las siguientes responsabilidades: 
a) Registrarse ante el SINAGIRE. 
b) Elaborar e implementar el Plan de Cumplimiento.  
c) Garantizar el manejo integral de los residuos electrónicos, en estricto cumplimiento 

de la normativa vigente. 
d) Elaborar informes anuales de los avances del Plan de Cumplimiento. 
e) Desarrollar las actividades necesarias para cumplir con los requerimientos del  

presente reglamento. 
f) Garantizar que se alcancen las metas asociadas a los indicadores de cumplimiento. 
g) Definir la forma de identificación de sus equipos electrónicos de manera que se 

garantice su tratamiento adecuado. 
h) Diseñar e implementar el mecanismo financiero que sostenga los procesos de 

recuperación y procesamiento. 
 

CAPITULO V 
 CONTROL Y VIGILANCIA 



 

 
Artículo 150– De la implementación del Plan de Cumplimiento: Las unidades de 
cumplimiento deberán presentar ante el SINAGIRE un Plan de Cumplimiento. Este plan 
deberá estar implementado en un plazo no mayor a 4 meses a partir de su inscripción 
en el SINAGIRE. 
 
Artículo 160 – Del contenido del Plan de Cumplimiento: El Plan deberá contener 
una descripción y listado de los asociados de la unidad de cumplimiento, naturaleza y 
cantidad de los equipos que comercializan, registro de puntos de recolección y los 
gestores que proveen el servicio a la unidad de cumplimiento, así como el mecanismo 
financiero que garantice la sostenibilidad económica del Plan. 
 
Artículo 170 – Verificación  de la Implementación del Plan cumplimiento: El 
SINAGIRE verificará la implementación del Plan de cumplimiento en el sitio, el cual 
deberá estar a disposición de los funcionarios del Ministerio de Salud y del Ministerio 
del Ambiente y Energía en el momento en que lo soliciten. 
 
Artículo 180  – Sobre el desalmacenaje de equipo: Todo productor para 
desalmacenar los equipos incluidos en el Anexo 1 debe acreditar su pertenencia a una 
Unidad de Cumplimiento. 
 

CAPÍTULO VI 
DISPOSICIONES FINALES 

 
Artículo 190– De las prohibiciones: Queda absolutamente prohibido: 

a. Disponer finalmente de residuos electrónicos en sitios no autorizados;  
b. Recibir residuos electrónicos sin ser un gestor autorizado por el SINAGIRE; 
c. Comercializar en el territorio nacional equipos electrónicos definidos en el 

Anexo 1, sin estar registrado como unidad de cumplimiento; 
d. Importar residuos electrónicos que no puedan ser valorizados en el país o cuyo 

destino sea la disposición final. 
 
Artículo 200– Vigencia: Este reglamento rige a partir de su publicación. 
 

CAPÍTULO VII 
DISPOSICIONES TRANSITORIAS 

 
Transitorio I - El Ministerio de Ambiente y Energía contará con un máximo de dos 
meses para conformar el Comité Ejecutivo del SINAGIRE a partir de la publicación del 
presente Reglamento. 
 
Transitorio II – El Comité Ejecutivo deberá contar con las guías técnicas y ambientales 
necesarias para la operación del sistema, en un plazo no mayor de tres meses 
contados a partir de su conformación. 
 
Transitorio III - Los productores de equipos electrónicos contemplados en el anexo 1 
del presente reglamento dispondrán de un máximo de dos meses para registrarse bajo 
la forma de unidad de cumplimiento, una vez definidos los mecanismos de registro 
establecidos en las guías  técnicas. 
 
Dado en la Presidencia de la República- San José,  a los XXXXXXXXX 

XXXXXXXXXXXXXXXXXX 
 

XXXXXXXXXXXXXXXXXXXX 
MINISTRA DE SALUD 



 

 
XXXXXXXXXXXXXXXXXX 

MINISTRO DE AMBIENTE  Y ENERGÍA  
 
 

ANEXO I 
Listado de Equipos Electrónicos regulados en el presente reglamento 

 
• Monitores enteros y pantallas planas; 
• Computadoras portátiles y de escritorio (incluye sus accesorios); 
• Baterías: de computadoras portátiles, de teléfonos celulares y unidades de 

suministro ininterrumpido de energía (UPS); 
• Cargadores; 
• Escáner; 
• Teléfonos celulares; 
• Impresoras; 
• Fotocopiadoras; 
• Cámaras fotográficas digitales; 
• Asistente portátil digital (PDA); 

Equipos de oficina multifuncional (impresora, copiadora y fax 
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FOREWORD 

The present narrative report presents the description of the activities that have been executed 
during the period January through October 2007, Project 556-435: “Implementation and 
strengthening of systems that guarantee a responsible management of waste from 
electronic and electric equipment, in Costa Rica and the Netherlands”. 
 
The project is financed through the bi- lateral Sustainable Development Agreements (SDA) 
between Costa Rica and the Netherlands, which is administered by the Netherlands 
International Partnership for Sustainability (NIPS) of the Royal Tropical Institute (KIT) in the 
Netherlands and Fundecooperación in Costa Rica. 
 
The project has been executed and coordinated by ACEPESA in Costa Rica and WASTE in 
the Netherlands.  
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Introduction  

Introduction 
This first chapter presents the general information on the project as a reference. For each of 
the countries, Costa Rica and The Netherlands, we present the activities for each planned 
objective and each planned activity. Chapter 2 reports on the four activities, Objectives 1, 2, 
3, and 5, which are managed by ACEPESA, and are focused primarily on activities taking 
place in Costa Rica. Chapter 3 reports on Objective 4, activities taking place in the 
Netherlands and implemented primarily by WASTE. Chapter 4 returns to the project as a 
whole, and presents the main achievements and barriers encountered in this period, and 
approaches to overcome the barriers. Chapter 5 presents plans for the coming period. 

General information of the project 

Title of the Project: 
“Implementation and strengthening of the systems that guarantee a responsible management 
of waste from electronic and electric equipment, in Costa Rica and the Netherlands ". 

Lead Organisation: 
WASTE Advisers on Urban Environment and Development, The Netherlands  

Implementing Organisations: 

♦ WASTE Adviser on Urban Environment and Development, The Netherlands 
♦ Central American Association for economy, health and environment- ACEPESA, 

Costa Rica 
♦ Chamber of Industries, Costa Rica  
♦ Technological Institute of Costa Rica 

Objectives 

General Objective 
To implement and strengthen systems that guarantee / safeguard a responsible management 
of WEEE, in Costa Rica and the Netherlands, by means of supporting the process of 
implementation and consolidation of the National Strategy of Costa Rica for Integrated 
Sustainable Waste Management of WEEE and the strengthening of the actions directed at 
minimization and reduction of WEEE in the Netherlands. 

Specific objectives 

The specific objectives of the project are: 
1. To support and strengthen the development of private and public institutional processes 

that are needed for the implementation of the strategy in Costa Rica. 
 
2. To strengthen the entrepreneur initiatives in recovery and recycling of WEEE, as well as 

the reparation and re-use of electronic equipment and components; striving that the project 
benefits both enterprises constituted by male and female employees as well mixed 
enterprises. 
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3. To inform and sensitise the public, so that they participate in accordance with their 
responsibility, in the process of implementation and consolidation of the National Strategy 
of Costa Rica for Integrated Sustainable Waste Management of WEEE, considering the 
perspective of gender. 

 
4. To strengthen actions in the Netherlands that support lengthening useful life in the 

Netherlands, and the responsible refurbishment and selling within the Netherlands or for 
export of used electronic and electric equipment and components. 

 
5. To systematise and publish the methodology used for the formulation and implementation 

of the National Strategy in Costa Rica and disseminate this publication at national level in 
Costa Rica and amongst government institutions and relevant private and public sector 
institutions in Central America, Bhutan and Benin. 

 

Relation Phase 1 and 2 
The goal of the project is to support a platform of stakeholders in Costa Rica to arrive at an 
efficient, effective, equitable, and sustainable approach to the management of waste from 
electronic and electric equipment (WEEE) with support from stakeholders and specialists in 
the Netherlands. The project is based on using the framework of Integrated Sustainable Waste 
Management (ISWM). In the first phase, a general assessment was done, both of the situation 
in Costa Rica and the system for WEEE in the Netherlands, and a group of key Costa Rican 
stakeholders visited the Netherlands to understand the system better. These stakeholders from 
the public and private sector and civil society worked together, and with their constituencies, 
to develop a vision of a WEEE management system that would fit Costa Rican circumstances 
and solve key problems. 
 
This second phase of the project is designed to support those same stakeholders and their 
constituencies in a practical implementation of a management system for WEEE. The 
conceptual framework for Phase II is stakeholder-oriented: Objective 1 supports development 
of public and private sector institutions for the long-term management of the logistics, 
finances, and environmental effects of WEEE disposal and recycling. Objective 2 focuses on 
the meso- level institutions and the practical activities of recycling: its primary focus is 
municipalities, small private sector recyclers and recycling centres on the one hand, and their 
employees and personnel  on the other. Objective 3 is focused on the users of WEEE and the 
solid waste system, so its focus is yet more micro and individualised. Objective 5 also has a 
stakeholder focus, it involves systematising the methodology and preparing a case study from 
the results, and so provides a link to local stakeholders, but also to practitioners, local and 
national authorities, universities, and computer and ICT businesses.  
 
Objective 4 looks at these stakeholders and their activities in the Netherlands, and seeks to 
stimulate a discussion about some key issues that the Dutch system still has not fully 
resolved. 

A note on the report 
To the considerable surprise of WASTE, the proposed transition of project administrative 
responsibility from KIT to Fundacooperación was cancelled after the submission of the 2006 
reports. Therefore this report is in English only. This is also the reason for reporting for a 
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period less than the full year of 2007. In consultation with KIT all activities ceased on 31 
October 2007, so that KIT can close the project before the end of 2007. 
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Project description (from Proposal) 

Specific objective 1 
Specific objective 1: 

To support and strengthen the development of private and public institutional processes that are needed 
for the implementation of the strategy in Costa Rica. 

Actions Component 
of the 

strategy 

Expected Results and products 

1.1. To execute the legislation related to WEEE 
with the publication and dissemination of the 
Executive Decree “For the Creation of 
System for the Management of Special 
Waste, through the use of economic 
instruments”, approved by the Ministry of 
Environment and Energy (MINAE) of Costa 
Rica. 

Legal / 
institutional 

The Executive Decree proposal is published 
and disseminated amongst the private sector 
and individual entrepreneurs involved. 

1.2. To institutionalise within the Ministry of 
Environment and Energy of Costa Rica the 
supervision process of the implementation of 
the Executive Decree. 

Legal / 
institutional 

Supervision process institutionalised. 

1.3. Design and implementation of a monitoring 
and supervision system to assure the 
compliance with the Executive Decree. 

Legal / 
institutional 

Supervision and monitoring system designed 
and implemented. 
 
Staff trained. 

1.4. To support the business organisation in the 
creation, train ing and strengthening of the 
Management Entity, created by the private 
sector to comply with its responsibilit ies 
related to the collection and appropriate 
treatment of the W EEE as established in the 
Executive Decree. 

Institutional Management Entity consolidated 
The strategic plan of the Management Entity 
elaborated in a participative manner. 
 
Train ing done of staff responsible for the 
implementation of the activities. 

1.5. To design and implement a pilot plan for the 
collection and treatment of a selection of the 
historic WEEE. 

Technical / 
operational 

Pilot plan for collection and treatment fo r a 
selection of historic WEEE designed and 
implemented. 
Implementation of Pilot Plan evaluated.. 

1.6. To design and implement the collection plan 
and treatment plan of the historic W EEE. 

Technical / 
operational 

Collection plan and treatment plan for the 
historic WEEE designed and implemented. 
Proposal for financing mechanism for the 
processing of the historic W EEE elaborated 
and implemented. 

1.7. To design and implement the collection 
system and treatment of actual W EEE. 

Technical / 
operational 

Collection and treatment system designed and 
implemented. 

1.8. To design and implement a registration and 
monitoring system for electronic equipment 
imported into Costa Rica.  

Technical / 
operational 
and 
institutional 

Registration and monitoring system for 
electronic equipment designed and in 
operation 

1.9. To design and implement a financing and fee 
collection system for treatment services of 
WEEE. 

Legal-
financial / 
institutional 

Financing and fee collection system for 
treatment services of WEEE designed and 
implemented. 
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Specific objective 1: 
To support and strengthen the development of private and public institutional processes that are needed 

for the implementation of the strategy in Costa Rica. 
1.10. To formalise and strengthen the channels of 

communicat ion and exchange with Dutch 
institutions active in the management of 
WEEE. 

Technical / 
operational 
and 
Institutional 

Channels of communication and exchange 
formalised and strengthened. 

 

Specific objective 2 
Specific objective 2 

To strengthen the entrepreneur initiatives in recovery and recycling of WEE, as well as the reparation 
and re-use of electronic equipment and components; striving that the project benefits both enterprises 

constituted by male and female employees as well mixed enterprises. 
 

Actions Component 
of the 

strategy 

Expected Results and products 

2.1. To identify entrepreneurs interested in 
installing and operating a de-assembly 
factory for W EEE equipment; through the 
preparation of technical selection criteria. 

Technical / 
operational 

Technical selection criteria prepared for the 
de-assembly factory. 

2.2. Design, construction and installation of the 
de-assembly factory  

Technical / 
operational  

De-assembly factory designed, constructed 
and installed for operation 

2.3. To provide technical assistance to strengthen 
the actual waste collection and transportation 
system to incorporate the fraction of W EEE. 

Technical / 
operational 

Plan in operation to strengthen the 
incorporation of the WEEE fraction in the 
actual waste collection and transportation 
system. 

2.4. To design and provide technical support for 
the manufacturing of packag ing units to 
store and transport WEEE. 

Technical / 
operational 

Packaging units to store and transport WEEE 
manufactured. 

2.5. To design and implement an improvement 
plan for the infrastructure and operation of 
the in-take centres of WEEE equipment 
selected within the framework of the 
strategy. 

Technical / 
operational 

Improvement needs identified. 
 
Improvement plan designed and implemented. 

2.6. To design and implement a promotion and 
commercialization plan for components and 
recyclable materials of W EEE. 

Technical / 
operational 
and 
Institutional 

Promotion and commercialization plan 
designed and implemented. 

2.7. To train and provide capacity build ing to 
repair workshops of electronic equipment in 
technical, environmental and occupational 
health and security issues, taking into 
account the aspect of gender in the 
methodology and the training materials. 

Technical / 
operational 

Capacity build ing programme designed and 
implanted. 

2.8. To provide technical assistance to the branch 
organisations representing the repair 
workshops of electronic equipment in the 
design and implementation of quality control 
and self-regulation systems of their services. 

Technical / 
operational 

Quality control and self-regulat ion systems 
designed and implemented. 
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Specific objective 3 
Specific objective 3 

To inform and sensitise the public, so that they participate in accordance with their responsibility, in the 
process of implementation and consolidation of the National Strategy of Costa Rica for Integrated 

Sustainable Waste Management of WEE, considering the perspective of gender. 
Actions Component 

of the 
strategy 

Expected Results and products 

3.1. To strengthen the National Technical 
Commission for WEEE in its ro le as 
intermediary and advisory entity between the 
private sector and the organisations from 
civil society 

Institutional National Technical Commission for W EEE 
strengthened; its strategic and action plan 
developed and implemented. 

3.2. To design and implement an informat ion and 
awareness raising programme to encourage 
re-use and repair of electronic equipment as 
well as adequate disposal of WEE, taking 
the gender aspect into consideration. 

Institutional/ 
Social 
cultural 

Information and awareness raising programme 
designed and implemented. 

3.3. Dissemination of the results of the first phase 
of the project 

Institutional/ 
Social 
cultural 

Results of the first phase of the project 
disseminated 

Specific objective 4 
Specific Objective 4 1

To strengthen actions in the Netherlands that support lengthening useful life in the Netherlands, and the 
responsible refurbishment and selling within the Netherlands or for export of used electronic and electric 

equipment and components 

 

Re-written actions ISWM 
component 

Expected Results and Products 

4.1. To develop and organise discussions, and if 
necessary dissemination and awareness-
raising actions, with municipalit ies in the 
Netherlands to promote actions and 
materials that extend the useful life of 
electronic equipment, and, when it can no 
longer be used for its original purpose, 
support further reuse refurbishment, and 
other strategies, including responsible export  

Institutional/ 
social-
cultural, 
environment-
tal - health 

Dissemination and awareness-raising campaign 
and/or public actions implemented. 
Identificat ion of two municipalities who want 
to work more intensively on this topic together 
with their sister cities, 
Organisation and leading of a d iscussion with 
these municipalities and sister cities on 
priorities. 
A “white paper” on responsible export from the 
point of view of the municipalities in the 
Netherlands is produced and disseminated. 

4.2. To co-operate with municipalities and the 
Association of Dutch Municipalit ies in the 
Netherlands (VNG) to document their 
experiences with the relationship between 
the use of “open source” computer 
programmes in municipalities with the 
length of life of electronic equipment. 

Technical/ 
institutional/ 
financial 

A white paper is produced on the potential 
relationship between the use of open source 
software and the length of life of W EEE in the 
Netherlands, based on existing research, or, in 
case of a lack of such research, the paper will 
offer a  review of the literature and a research 
design. 

                                                 
1 re-written December 2005, approved January 2006 
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Re-written actions ISWM 

component 
Expected Results and Products 

4.3. To invite participation of key WASTE 
partners in the South to join the discourse on 
sustainable or responsible export of used 
electronic equipment, in the light of ongoing 
debates about computer literacy, 
connectivity, and related issues. 

Social-
cultural, 
economic-
financial, 
political-legal 

Partner organisations in India, Eastern Europe, 
Philippines, West and East Africa and Lat in 
America are invited to join an email discussion. 
A “white paper” on responsible export from the 
point of view of Southern recycling and other 
stakeholders is produced and disseminated. 

4.4. Facilitation of a discussion on responsible 
export in co-operation with key Dutch 
stakeholders, including the incorporation of 
concepts of repair, reuse and refurbishment 
in the discussion. 

Institutional/ 
socio-
cultural/ 
financial-
economic/ 
environmen-
tal -health  

A public debate is organised between and 
among key Dutch stakeholders on the role of 
export in responsible end-of-life management 
of WEEE after its orig inal owner is fin ished 
with it. A summary of the debate is published 
and disseminated. Dutch and European media 
is invited to the public debate and reports on it. 

 

Specific objective 5 
Specific objective 5 
To systematise and publish the methodology used for the formulat ion and implementation of the National Strategy 
in Costa Rica and disseminate this publication at national level in Costa Rica and amongst government institutions 
and relevant private and public sector institutions in Central America, Bhutan and Benin. 
Actions Component 

of the 
strategy 

Expected Results and products 

5.1. Systematization of the methodology in 
English 

Institutional Methodology used systematised in English 

5.2. Translation of the methodology document 
into Spanish and French 

Institutional Methodology translated into Spanish and 
French 

5.3. Publication of the methodology on CD and 
distribution in Costa Rica, The Netherlands, 
Benin, Bhutan and Central America. 

Institutional At least 250 CD-Roms with publications 
distributed to relevant organisations in Costa 
Rica, The Netherlands, Ben in, Bhutan and 
Central America 

 

Closing the SDA-WEEE Project 

Summary of the Situation and Results 

This report is the final of Phase 2, and also completes the second of the two WEEE projects. 
The specific results of both projects in Costa Rica are described in greater detail in the main 
information document resulting from the project: the Systematisation of the Methodology. 
This document and presentations from the closing meeting are included as annexes on a CD-
Rom. The Systematisation is also provided in one hard copy.  

Inputs 
The project has operated since 2005 with a variety of inputs, from many sources, including: 
1. project budget from the Sustainable Development Agreements 
2. very substantial inputs of time and resources from all of the members of the Technical 
Committee in Costa Rica, which are presented in the Financial Report 
3. substantial inputs of financial resources from INTEL, that has a computer chip factory in 
Costa Rica. INTEL has paid for processing of part of the WEEE collected in the project, and 
has provided additional support through volunteers at the collection events, technical 
assistance, consultation, and use of its corporate contact network. Other private companies 
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had given financial resources for the last collection event, like Fortech (a WEEE dismantling 
enterprise), Geocycle from Holcim that supported the logistics of the collection and the 
supermarket chain Price Smart that gave space in the parking lot of four facilities.  
4. co-financing from the Collaborative Working Group on Solid Waste in low- and middle-
income countries (the CWG) for the closing meeting and the replication of the beginning of 
the process of developing sustainable WEEE management in Panama and El Salvador. 
5. co-financing from the Project “e-waste regional Platform” to support also the processes in 
el Salvador and Panama, and the beginning of a similar process in Nicaragua.  

Outputs 

Specific outputs that can be accredited directly to project activities include: 
1. One multi-stakeholder platform that contributes to the overall objective of the project, in 
the form of the Technical Committee; 
2. One final decree, as prepared by the Technical Committee for the Ministry of Health and 
the Ministry of Environment and the cost benefit analysis made that resulted positive for the 
implementation; 
3. Regular meetings (on a monthly basis) of the Technical Committee; 
4. One Central American workshop in Costa Rica, in October 2007; 
5. Three WEEE collection Events in Costa Rica; 
6. One disassembly line at the Technical University of Costa Rica;  
7. Three study visits by representatives of the Technical Committee: one to London, in 
February 2007; one to the Netherlands, Belgium and England, in June 2007 and one to 
Canada in July 2007; 
8.  The initial conformation of the compliance scheme in Costa Rica, on a voluntary basis 
with the participation of electronics importers of PC, photocopiers, television, mobile phones 
and printers; 
9. One discussion session on Responsible Export, in May 2006; 
10. One E-discussion on Responsible Export, in November 2006; 
11. One document ‘Systematization of the Methodology’, that is available in English, 
Spanish, and French; 
12. One paper on perspectives of stakeholders on export of WEEE; 
13. One case study on re-use of EEE in schools.  

Results 

Project results are considered here as effects that are clearly linked to the project outputs, and 
that take place within the project time-frame. The results include, among others: 
1. The multi-stakeholder Technical Committee, is fully committed and has full ownership of 
the process initially envisaged by the project, despite the legal framework not being into 
place at the end of the project;  
2. The Costa Rican Government has show specific commitment by establishing a national 
system for integrated management of WEEE, under the name SINAGIRE; 
3. Chip manufacturer INTEL and other private enterprises have shown specific commitment 
by providing financial support in pilot-projects for disassembly, transport and responsible 
end-processing of WEEE; 
4. The Technical Committee has very much increased its experience with organising 
collection of WEEE in Costa Rica and with selecting appropriate disassembly and 
international processing options; 
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5. The e-waste topic is considered in the national agenda, this is evident as it is part of the 
national plan for solid waste management, which was formulated this year. Another evidence 
is the attention that mass media pay to the subject.  
6. Both ACEPESA and WASTE have created a strong network with key-stakeholders that 
are active regionally and internationally in the issue of WEEE; 
7. The project outputs are broadly disseminated to experts in the field of WEEE, individuals 
in Costa Rica, through networking, through attending and presenting results at international 
workshops, through local media in Costa Rica, and through the WASTE email bulletin, 
among others. 

Impacts 
Project impacts are here considered as developments that have a longer effect on the WEEE 
situation, and are more likely to happen at the end of a project, or after the project has ended.  
1. The input, outputs and results of the project already have shown to have a regional impact, 
as was especially shown during the closing workshop in San José in October 2007. There is a 
strong interest from public workers and the private sector in Panama, El Salvador, Guatemala 
and Nicaragua to develop a similar multi-stakeholder process.  
2. Two private companies in Costa Rica have adopted dismantling WEEE in their business 
line, and some other businesses have informally expressed interest in developing additional 
recycling activities in Costa Rica. The involvement of the private disassembly and recycling 
chain is pertinent for a successful WEEE take-back campaign, as it will (partially) provide 
financing for the take-back services.  
3. International e-recycling companies have shown interest in Costa Rica, to form linkages 
with local enterprises that are executing initial dissembling of electronic waste equipment, in 
the form of a business association. In 2007, the National Technical Committee received visits 
of at least six international recycling companies from USA, Mexico and Canada showing 
interest in receive information about the national situation on e-waste and the possibility to 
invest in the country or in the Central American Region. 
4. During the past two year university students showed increasing interests to do research or 
thesis on specific aspects of WEEE management: legal, technical, financial.  

Sustainability 
Sustainability of the project is here divided into institutional sustainability, and financial 
sustainability. 
 
A committed multi-stakeholder platform, that claims full ownership of the process, and with 
the document ‘Systematization of the Methodology’ supports the institutional memory of the 
process. While this project has ended, German Technical Cooperation (GTZ) has shown 
interest and commitment to continue and follow-up on the activities at the end level (see 
Annex 1 for a commitment letter from GTZ). Also, the increasing number of international 
networks will help to have specific knowledge is available and accessible for follow-up 
activities.  
 
WASTE has put the issue of responsible and appropriate WEEE management on its 
organisational agenda, and has strong ambitions to use the knowledge generated through this 
project in follow-up activities.  
 
It is at this point less sure whether the activities of take-back, transport, storage, disassembly 
and processing, and the monitoring and control of these processes, will be covered entirely 
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with financial inputs through the proposed fee system. The National Technical Committee is 
exploring, with the proposed compliance scheme to introduce an invisible fee system. 
Although it may seem that the consumer will not pay, the producer is likely to increase prices 
because of the fee. So, it is expected that the consumer will pay (at least partially) for 
responsible collection and treatment. At the same time, more local businesses will start to 
adopt disassembly or recovery of WEEE in Costa Rica, and it is likely this will contribute to 
the financial feasibility of a WEEE management system. 
 
The institutional and financial sustainability of this project will also benefit when other 
countries in the Middle-Americas, and South-America will develop and implement a 
framework for take-back and processing of WEEE. 
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Activities Managed by ACEPESA with a focus on Costa Rica 
This chapter describes the activities managed by ACEPESA in Costa Rica during the Project. The activities, including activities by ACEPESA, 
WASTE, and the Technical Committee, fall under the specific objectives 1, 2, 3, and 5. Activity 4, co-ordinated by WASTE, is presented in 
Chapter 3.  

Specific Objective 1 
To support and strengthen the development of private and public institutional processes, that are needed for the implementation of the 
strategy in Costa Rica. 
 
The source of verification of the activities listed below for Objective no. 1 are included as Annex 1 and include the following: 
 
1. Final proposal of National Decree for e-waste management 
2. Cost Benefit analysis of the National Decree  
3. Schematic drawing of the proposed scheme 
4. Report of the Study Visit to the Netherlands, Belgium and London (prepared by Technical Committee) 
5. Report of the Study Visit to the Netherlands, Belgium and London (prepared by WASTE) 
6. Report of the Study Visit to Canada 
7. Presentation of Eugenio Androvetto of the Ministry of Health in the AIDIS (Asociación Interamerican de Ingenieria Sanitaria y 

Ambiental) Latin American Conference in Chile 
8. Presentation of Maritza Marin of ACEPESA in the III Expoambiente Mesoamericana (Central American Environmental Fair) 

organise and funded by the CCAD (Central American Commission for Environment and Development)  
9. Report of the workshop with the electronic importers – October 2007 
10. Report of the meetings for the conformation of the Compliance Unit 
11. Report of the Collection Event on 20 October 2007 
12. Report of attendance at the Regional Event in Bolivia, 23-26 October 2007 
13. Letter of commitment of the Director of the CYMA Programme – GTZ to continue the follow up and support to the WEEE 
Project 
14. Report of the Closing Meeting, 29-30 October, 2007, San José, Costa Rica 
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Expected results and Results at the Close of the Project 
Actions Expected results Results at the Close of the Project  
1.1. To execute the 
legislation related to 
WEEE with the 
publication and 
dissemination of the 
Executive Decree “For 
the Creation of System 
for the Management of 
Special Waste, through 
the use of economic 
instruments”, approved 
by the Ministry of 
Environment and 
Energy (MINAE) of 
Costa Rica. 

The Executive 
Decree proposal is 
published and 
disseminated 
amongst the private 
sector and 
individual 
entrepreneurs 
involved. 

At the close of the project the situation is as follows: 
 
1. The Decree 
The decree is still not passed. The current and final version is the one that has been proposed by the Technical 
Committee. This version has been the subject of public commentary, and is waiting to be approved by the legal 
department of the Ministry of Health. After that, the Minister of Health will sign it. After that, it will be sent to 
the Ministry of Environment and Energy (MINAE) of Costa Rica, fo r final revision by their legal department 
and signature by the Minister. This situation is extensive to the Solid Waste Law Project that is being discussed 
in the Parliament. There have been many delays due to the process of decision of whose competence is the topic 
of waste management: the Ministry of Health (as traditionally) o r the Ministry of Environment (the new 
proposal).  
 
The technical staff of the Min istry of Health made a cost-benefit analysis of the Decree and the result was 
positive.  
 
2. At the same t ime and in parallel to the project, ACEPESA has been participating on behalf of the Technical 
Committee in a pan-Lat in-American initiat ive on E-waste. Victoria Rudin of ACEPESA attended a meeting in 
Bolivia from 23 to 26 October 2007, where a reg ional platform was formed with a goal of influencing min isters 
of Environment of all the Lat in American region through the Organisation of American States and the Basel 
convention representatives to join a co-ord inated action on management of E-Waste, harmonizing principles 
and terms.  
 
3. Future plans after the end of the Project  
German Technical Cooperation (GTZ) in Costa Rica is continuing with support to the process and the 
Ministries. They have indicated that continuation of the legislative process is part of their general support to 
Costa Rican min istries for good governance. They will focus also, together with the Chamber of Industry, on 
supporting the recently formed compliance scheme (on a voluntary basis).  
 
In retrospect, it turned out not to be feasible (or wise) to have a leg islative result as a project result. 

1.2 To institutionalise 
within the Ministry of 
Environment and 
Energy of Costa Rica 
the supervision process 
of the implementation 

Supervision process 
institutionalised. 

Both Ministries are in a process of restructuring, the process of modernisation has actually caught up with the 
project, but too late to help the Decree in the framework of the pro ject. That is, the Min istry of Health is at the 
point of project closing in the process of transferring all functions related to solid waste to the Ministry of 
Environment. So the situation has come fu ll circle, because the responsibility will u ltimately be with MINAE. 
This restructuring will ultimately facilitate the institutionalisation of W EEE management within the general 
subject of solid waste in Costa Rica, together with the So lid Waste Law and the Solid Waste National Plan. 
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Actions Expected results Results at the Close of the Project  
of the Executive 
Decree  

 
At this time MINAE is in the process of creating SINAGIRE (Sistema Nat ional de Gestion Integral de Residuos 
Electronicos, National System for Integrated Management of W EEE). Th is is the government’s approach to 
institutionalisation, and is the governmental plat form for regulating the WEEE system. SINAGIRE will be born 
when the regulations that follow the Decree are put into effect. But even though it doesn’t officially exist yet, 
SINAGIRE has a kind of v irtual and symbolic existence that has already begun the process of 
institutionalisation. 
 
Also because the WEEE system now appears to be positioned as the first EPR covenant in Costa Rica, it will be 
positioned as an example for management of a great many other materials streams. 
 

1.3. Design and 
implementation of a 
monitoring and 
supervision system to 
assure compliance with 
the Executive Decree. 

Supervision and 
monitoring system 
designed and 
implemented. 

In February 2007, the coordinator of the Technical Committee and WASTE v isited London for a session 
organised by post-delivery system DHL and Department of Trade and Industry (DTI). The United Kingdom 
was at that point at the verge of implementing the EU W EEE Direct ive. The session provided an opportunity for 
businesses to discuss compliance to the national regulation. This visit further enhanced understanding of the 
WEEE Directive, its monitoring system, and the multi-stakeholder process designed by DTI in the UK – and 
supported the Technical Committee in developing the draft Decree.  
 
In May 2007, the Ministry of Health requested the Technical Committee to facilitate a Study Visit to the 
Netherlands and possibly to other countries in Europe as well. The Technical Committee, in turn requested 
WASTE to organise meetings with several stakeholders of the WEEE management process, with a specific 
focus on legal, financial and institutional aspects of the process. In the 2nd week of June, a  group of 4 people 
(out of which 3 persons represented the Technical Committee) visited the Netherlands and the United Kingdom. 
The lessons-learnt from the Study Visit were used to improve the Decree proposal and in the design and 
implementation of a compliance unit and monitoring system. Point 1.10 will further provide information on 
stakeholders visited. Annex 1 includes a report from the study visit. 
 
In July, another member of the Technical Committee visited Canada to learn from the experience of the 
Canadian government and other stakeholders. This because there are some similarities between the Canadian 
provinces where a scheme has been implemented, and Costa Rica. In addition, there are two Canadian recycling 
companies that had show a serious interested in establishing business agreements with local companies for the 
treatment of the e-waste. 
 
At the close of the project, the monitoring system is still wait ing for the decree. 
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Actions Expected results Results at the Close of the Project  
1.4 To support the 
business organisation 
in the creation, training 
and strengthening of 
the Management 
Entity, created by the 
private sector to 
comply with its 
responsibilit ies related 
to the collection and 
appropriate treatment 
of the WEEE as 
established in the 
Executive Decree 

Management Entity 
consolidated 
The strategic plan 
of the Management 
Entity elaborated in 
a participative 
manner. 
Train ing done of 
staff responsible for 
the implementation 
of the activities. 

The most significant result of the study visit to the UK was a fundamental shift in the ideas about compliance in 
Costa Rica. Whereas the original proposal, and all addit ional development, was based on the idea of a single 
management entity, on the model of ICT Milieu, the experience and observations in the UK with multip le 
compliance organisations has changed the plans in Costa Rica to resemble this system more closely. 
 
The final proposal for the leg islation contains this radically updated concept for compliance: importers , have 
the option to form separate compliance organisations or join together in a single compliance organisation. This 
shift is a practical example of how the changing circumstances in Europe are influencing the project, even 
though the legislation is not finished. Also it was very important to understand the financial system, after the 
evaluation of the advantages and disadvantages of the visible and invisible fee. 
 
The situation at the close of the project is that the private sector actors are prepared to go ahead with voluntary 
actions to begin the process while they are waiting fo r the ministries to sort their jurisdictions out in the course 
of the re-organisation. 

1.5 To design and 
implement a pilot plan 
for the collection and 
treatment of a selection 
of the historic WEEE. 

Pilot plan for 
collection and 
treatment for a 
selection of historic 
WEEE designed 
and implemented. 
Implementation of 
Pilot Plan 
evaluated.. 

The first two pilot plan co llect ions in 2005 were focused on the technical issues, and were located at the 
Technological Institute and in one municipality, Escazu. In 2007 a third p ilot collection was organised based on 
collection at large retailers. This decision was in part due to the realisation in the project that retailers and 
especially warehouse-type discounters, together with the importers, are key stakeholders whose participation is 
essential (this decision is related to the realisation in 2006 of the importance and under-representation of the 
Chamber of Commerce and its members, which was reported in the Annual Report 2006). 
 
In response to a request Price Smart, a large American chain, agreed to hold the collection event on 20 October 
in its four stores in the San Jose metropolitan area that covers four different municipalities. The event was held 
on a single day based on insights from the two events held in 2005, but also because Price Smart as the host was 
willing to commit its staff on only one day. 
 
An invitation for processing was awarded to one of the two processors of E-waste now operating, Fortech in 
Cartago. It is interesting to note that the availability of two processing organisations is in part also an impact of 
the project. Interest generated by the project resulted in two quite different organisations, Servicios Eco logicos, 
a traditional recycling organisation, and Fortech, a recycler of solvents and hazardous wastes, entering the E-
waste management market. this was also a change from the first collection event, because it had the interest to 
test the private capacity to transport, dismantle and treat the e waste collected.  
 
The event collected 60 tons of materials in one day, a total of about 7.000 pieces. The enormous response was 
much more than anticipated, and gives a clear signal to the Technical Committee that there is great readiness for 
implementation of the final system. 

1.6 To design and implement the collection 
plan and treatment plan of the historic W EEE. 

One of the aims of the collect ion event was to collect historic WEEE. But because of the delay in the decree, 
there was no further action up until the end of the project.  
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Actions Expected results Results at the Close of the Project  
1.7 To design and implement the collection 
system and treatment of actual W EEE. 

The National Technical Committee, GTZ and the compliance scheme are developing a proposal to implement a 
collection and treatment scheme in a municipality (Escazu in most likelihood) in the beginning of 2008.  
 
But because of the delay in the decree, there was no further action up until the end of the project. 

1.8 To design and implement a registration 
and monitoring system for electronic 
equipment imported into Costa Rica.  

The Technical Committee invited the Min istry of Finance (Hacienda) and their customs direction to participate 
in the national committee or SINAGIRE  
 
Because of the delay in the decree, there was no further action up until the end of the project.  

1.9 To design and 
implement a financing 
and fee collection 
system for treatment 
services of WEEE. 

 Because of the delay in the decree, there was no further action up until the end of the project, other than the shift 
to a concept of multip le compliance organisations. The expectation is still that the system will be based on an 
invisible fee at the point of purchase, and disposal will not be paid by the household or individual user. 
Businesses and institutions will pay a point of d isposal fee.  
 
At the close of the project, this system is being implemented voluntarily by the group of producers and 
importers and their agents. The provisional fund (partially provided by the SDA funds, and financial 
commitment of the importers) is hosted by the Chamber of Industry, and will be supported (in the same amount) 
further by GTZ, which is treating the WEEE programme as a public-p rivate partnership. 

1.10 To formalise and 
strengthen the channels 
of communication and 
exchange with Dutch 
institutions active in 
the management of 
WEEE. 

 Despite the suggestion to use budget resources for exchange visits with North America, the pro ject team 
decided to go ahead with organising a study visit to the Netherlands and the United Kingdom, in June 2007.  
 
WASTE re-contacted institutions mentioned above, and others, with the objective of information exchange, 
networking, etc. In this context, contacts were re-established with VROM, SenterNovem, Technical University 
of Delft. Furthermore, the study visit opened a door towards entering “StEP” (a United Nat ions led init iative to 
“Solve the E-waste Problem”, with member representatives from government, civil society and private sector). 
So, communication channels were established with non-Dutch stakeholders as well. 

 Specific support 
actions by 
WASTE 
 

The main activ ities of WASTE in this objective in the final year included: 
1. support to the study visit to the Netherlands, Belg ium and the UK 
2. backstopping and discussions about closing the project 
3. support to the closing meeting  
4. a decision to join StEP, in order to make sure that the results and lessons learned from the project are 
disseminated more widely. 
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Specific Objective 2 
To strengthen the entrepreneur initiatives in recovery and recycling of WEEE, as well as the reparation and re-use of electronic 
equipment and components; striving that the project benefits both enterprises constituted by male and female employees as well 
mixed enterprises. 
 
The source of verification of the activities listed below for Objective no. 2 are presented in Annex 2, which includes the following. 
 
1. Report of WASTE Training to ICE and ISECR 
2. WASTE Training presentations on ICE (On CD-Rom) 
3. Training for Storing centres  
4. Information and visit to the dismantling companies Fortech and Servicios Ecologicos 

Expected results and Results at the Close of the Project  
Actions Expected results Results at the Close of the Project  
2.1-2.2 To identify 
entrepreneurs 
interested in installing 
and operating a de-
assembly factory for 
WEEE equipment; 
through the preparation 
of technical selection 
criteria.. 

Technical selection 
criteria prepared for 
the de-assembly 
factory. 

Fortech and Servicios Ecologicos have emerged as key disassemblers in Costa Rica. Fortech was selected to 
process the materials from the October 20 collection at Price Smart. W ithin a short time they classified and 
organised the 60 tons, and are proceeding with manual disassembly. Regrettably, Fortech has not taken 
advantage of the technical research on disassembly made by the Instituto Technologico, and their approach to 
disassembly is, therefore, less efficient than it could be. 
 
Fortech has signed an business agreement with Canadian company “GEEP” and Servicios Ecologicos has 
signed with “Noranda”, also from Canada where it operates a precious metal s melter. 
 
The situation at the end of the project is that, because of the project, the capacity in Costa Rica and Central 
America to manage this material stream is greatly increased. 

2.3 To provide 
technical assistance to 
strengthen the actual 
waste collection and 
transportation system 
to incorporate the 
fraction of W EEE. 

Plan in operation to 
strengthen the 
incorporation of the 
WEEE fract ion in 
the actual waste 
collection and 
transportation 
system. 

This part of the project is no longer relevant, unless it relates to the MSE recycling centres, “centros de acopio,” 
which are discussed below. The reason for this is that in course of the project, it became clear that 
municipalities and the municipal waste system will probably not have the role that they have in the Netherlands, 
of being the main points for collection. Stationary recycling and waste depots in municipal hands, which 
characterise the Dutch system and form an important link in the Dutch WEEE system, simply do not exist in 
Costa Rica, so the technical assistance goes to the (micro and small) private sector instead.  
 
This means that the collection is largely outside of the waste collection and transportation systems, which is 
related to the fact that the municipalit ies have shown little  interest in the system, and also don’t have much of a 
role in it . In the closing meeting, the lack of involvement of municipalities was identified as a weakness of the 
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Actions Expected results Results at the Close of the Project  
approach taken, but at the same time it is not clear what role the municipalit ies could have or might have 
wanted to play in the operation of the WEEE system. The meet ing identified the need for more consultations 
with municipalit ies in order to see what synergies are possible in relation to organised collection, particu larly in 
rural areas. Thus the preparation and operation of a plan to integrate the two streams becomes irrelevant, and 
has been dropped. 
 

2.5 To design and 
implement an 
improvement plan for 
the infrastructure and 
operation of the in-take 
centres of WEEE 
equipment selected 
within the framework 
of the strategy. 

Improvement needs 
identified. 
 
Improvement plan 
designed and 
implemented. 

The plan to base collection on existing private MSE recycling centres remains the core of the planned system, 
but in the 2006 diagnostico it became clear that there are very few of them – in the metropolitan area especially 
– that have either the capacity or the infrastructure. The municipalities don’t have this either, although outside 
of the metropolitan area, there is more potential for this. 
 
The experience with the pilot collections also suggests that special collection arrangements will be necessary for 
institutional and commercial generators, who are unlikely to use recycling centres. Non-household users have a 
much larger quantity of materials to dispose, and there is a higher likelihood that some parts of their systems 
will be suitable for reuse or refu rbishing. But most of these 82% -- are located in the GAM Greater 
Metropolitan Area and so are in a position to deliver their materials to Fortech or Servicios Eco logicos. And in 
the 20 October collection, a number of them came from outside of the GAM. 
Train ing was given to storing centres and waste collection enterprises on different topics relate to the correct e-
waste management. 
 
The NTC developed a checklist of the basic requirements for a storing centre for e-waste so it can be use for the 
compliance unit for the selection.  
Another approach to infrastructure is the involvement of the Government electric  utility, ICE (Instituto 
Costarricense de Electricidad), in related collection operations. ICE has given the consultancy firm Industrial 
System Engineering Costa Rica (ISECR) the assignment to train ICE staff on Corporate Social Responsibility 
(CSR) aspects that are relevant for ICE’s activ ities. As a utility, ICE is a large generator of W EEE materials, 
and as such they are part of their interests in CSR is to explore safe and responsible methods for dealing with 
the WEEE that they produce. This specific ICE initiat ive at first happened as an isolated event, without direct 
collaboration with the Technical Committee, even though a representative from ICE is a member of the NTC,  
and ICE part icipated in the first collection event. Later WASTE became involved in the process by giving a 
training to ISECR and ICE, and provided fo llow-up contacts with the Technical Committee. The commitment 
of ICE in the process in Costa Rica can be seen as very positive, as it is likely to contribute to commitment to 
the regional or national system. 
 
WASTE provided this train ing to ISECR and ICE on 17 Ju ly 2007 in Gouda, the Netherlands. It focused on 
three aspects: presenting the concept of Integrated Sustainable Waste Management (ISWM), the basics of 
WEEE Management, and the concept of Extended Producer Responsibility in relation to WEEE. Two 
representatives from ICE, and two managers from ISECR followed the training. A report of the training, with 
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Actions Expected results Results at the Close of the Project  
programme, is included in Annex 2. 
 
The situation at the close of the project is that the work with recycling centres or other collect ion points will 
continue with the support of GTZ. At the time of writing many but not all o f the elements of the system are in 
place and have been tested, but their assembly into a functioning system waits the final approval of the decree. 

2.6 To design and 
implement a promotion 
and commercializat ion 
plan for components 
and recyclable 
materials of WEEE. 

Promotion and 
commercialization 
plan designed and 
implemented. 

The idea to have a formal plan has shifted to creating and testing contacts in the marketplace, with a focus on 
North America including Mexico. The “producers group” has made formal agreements with WEEE treatment 
enterprises Canada.  
 
The ownership of the private sector is a more important result of the project than a formal plan. 

Overall Object ive 2 Specific Support 
Activi ties WASTE 
 

WASTE supported Objective 2 in a general way, and specifically with the training for ICE. 

 

Specific Objective 3 
To inform and sensitise the public (both male and female), so that they participate in accordance with their responsibility, in the 
process of implementation and consolidation of the National Strategy of Costa Rica for Integrated Sustainable Waste Management of 
WEEE, considering the perspective of gender. 
 
The source of verification of the activities listed below for Objective no. 3 are presented in Annex 3 and include: 

 
1. Poster presented at the ISWA Conference in Amsterdam, the Netherlands 
2. WASTE brochure on the SDA II – WEEE project between Costa Rica and the Netherlands 
3. Flyers to announce collection events 
4. Newspaper Article (scanned copy) in ‘El Financiero’ 
5. Newspaper Articles for the collection event 
6. E-waste Latin American Platform Project 
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Expected results and Results at the Close of the Project 
Actions Expected results Results at the Close of the Project 
3.1 To strengthen 
the National 
Technical 
Commission for 
WEEE in its role as 
intermediary and 
advisory entity 
between the private 
sector and the 
organisations for 
civil society. 

National Technical 
Commission for 
WEEE strengthened; 
its strategic and 
action plan 
developed and 
implemented. 

3.1 The Technical committee continues to co-ordinate the process and meet regularly. They plan to continue after 
the close of the current project. 
 
The focus of this activity has shifted to co-operative and knowledge exchange activities within Central America 
and other countries of South America and the Caribbean.  
 
The NTC was invited by the IDRC of Canada and Corporacion Sur of Chile to participate in the formulation of 
the Project “E-waste Latin American Platform”. Together with two specialists from the Swiss organisation Empa, 
the NTC prepared a project proposal to IDRC. IDRC approved the proposal for the next two years. Costa Rica, 
and the National Technical Committee will have a facilitating ro le for the rest of the countries in the Latin 
American reg ion and the Caribbean.   
 
In the same way, ACEPESA presented a proposal to the Collaborative Working Group in  Solid Waste 
Management in Low- and Middle-Income Countries (the CW G) to support initiatives in Panama and El Salvador. 
During the project, ACEPESA received demand from some institutions and companies from these countries to 
support them in the development of a similar process.  
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Actions Expected results Results at the Close of the Project 
3.2-3.3 To design 
and implement an 
informat ion and 
awareness raising 
programme to 
encourage re-use 
and repair of 
electronic 
equipment as well as 
adequate disposal of 
WEE, taking the 
gender aspect into 
consideration, and 
dissemination of the 
results of the first 
phase of the project 

Information and 
awareness raising 
programme designed 
and implemented. 
 
Results of the first 
phase of the project 
disseminated. 

There have been a number of campaigns of which the most recent focused on the collection event on 20 October. 
The Technical committee identified different moments for raising awareness, in relat ion to practical act ivities and 
creating a critical mass of understanding in the public. This has taken the place of a formal programme. 
 
The approach has two moments: 
1. to create awareness of the problem and the health and environmental impacts of inadequate management of 
WEEE, through the mass media, radio, print media, and magazines of the Chambers of Industry and the 
American Chamber of Commerce (Amcham) and other members of the Technical Committee (see Annex 3 for 
press coverage, and for flyers used for announcing collection events) 
 
2. The second moment was and still is planned for launching the implementation of the system with a lead time of 
six to 10 weeks. Because of long delays, the awareness campaigns became linked to the collection events or other 
events like the closing meeting. 
 
All the members of the technical committee have participated as “ambassadors” of the programme, and this has 
been used for the Costa Rican press and media. Some examples include, attendance in Bolivia, Chile, 
Switzerland, ISWA conference in Amsterdam, CCAD (Central American Commission for Environment and 
Development) meeting in El Salvador, DHL Roadshow in London, England. 
 
Still another forum for awareness raising is participating in p latforms, so that WASTE has joined the UN 
platform StEP, and the Technical Committee and ACEPESA are part icipating as founders of the Latin American 
Regional Platform for Recycling of W EEE. 
 
The mass media finds this an attractive topic and has given a lot of attention and free publicity.  

 
Overall Object ive 3 Specific Support 

Actions WASTE 
 WASTE presented the project in a poster at the ISWA conference in Amsterdam at the end of September. 
 WASTE published a new brochure with the project described in it. 

 

Specific Objective 5 
To systematise and publish the methodology used for the formulation and implementation of the National Strategy in Costa Rica and 
disseminate this publication at national level in Costa Rica and amongst government institutions and relevant private and public sector 
institutions in Central America, Bhutan and Benin. 
 
The sources for verification of this objective are in Annex 5 and include the following. 
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1. Systematization of the Methodology (English in hard copy; French and Spanish only on CD-Rom) 
 

Expected results and Results at the Close of the Project 
Actions Expected results Results at the Close of the Project 
5.1 Systemat isation 
of the methodology 
in English 

Methodology used 
systematised in 
English 

Lilliana Abarca of WASTE has worked with Victoria Rudin and ACEPESA intern Caroline Riera to write the 
document. ISWM is the framework for organising the document, which has been extensively reviewed by the 
Technical Committee.   
 
The document ‘Systematization of the Methodology’ is available in Spanish, English and French. See Annex 5 of 
this Final Report fo r the English hard-copy version. In addition, all versions will be included in Annex d igitally.  

Overall Object ive 5 specific support 
activities at WASTE 

WASTE continued its participated in a series of discussions with the former Intermediate Technology 
Development Group (ITDG), now re-named Practical Action, and with WEDC about the production and 
publication of a book on E-waste. The systematisation of the methodology from the current project would form 
one or possibly two chapters in this book. 
 
WASTE is also working on translating the lessons into training modules targeting private, public, and NGO 
sector. There are possibilities to apply this in future activit ies of the Technical Committee, WASTE, and 
ACEPESA. 
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Activities Managed by WASTE and focusing on the Netherlands 
This chapter describes the activities managed by WASTE in The Netherlands and Costa Rica during the second part of the Project. This relates 
primarily to activities falling under objectives 4 and 5, and includes activities by WASTE and ACEPESA. 

Specific objective 4 
Specific Objective 4 
To strengthen actions in the Netherlands that support lengthening useful life in the Netherlands, and the responsible refurbishment and 
selling within the Netherlands or for export of used electronic and electric equipment and components 
 
Verification sources of these activities are in Annex 4 and include the following: 
 

1. Paper “Promoting Reduction of WEEE by extending lifetime of workstations: a Case Study” 
2. Paper “WEEE Dialogues” 
3. Mission Report on workshop Forum for the Future, 11 October 2007, in London.  
4. Workshop Report “Emerging responsibilities: Managing environmental impacts of end-of- life mobiles in developing countries, 

including presentations Workshop Forum for the Future (CD-Rom only) 

Expected results and Results at the Close of the Project 

While there are no further activities to report in 2007, the lessons learned have been incorporated in a project that WASTE is doing with ENDA, 
and also are closely integrated into some of the activities of the Regional Platform mentioned above. 
 

Actions Expected Results Results at the Close of the Project 
4.1 To develop and 
organise discussions, 
and if necessary 
dissemination and 
awareness-raising 
actions, with 
municipalities in the 
Netherlands to 
promote actions and 
materials that extend 

Dissemination and awareness-
raising campaign and/or public 
actions implemented. 
Identificat ion of two municipalities 
who want to work more 
intensively on this topic together 
with their sister cities, 
Organisation of a discussion with 
these municipalities and sister 
cities on priorities. 

Aside from finalising the paper, no further activit ies were undertaken (see half-year Narrative 
Report on this project July – December 2006, paragraph 3.1.2) 
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Actions Expected Results Results at the Close of the Project 
the useful life  of 
electronic equipment, 
and, when it can no 
longer be used for its 
original purpose, 
support further reuse 
refurbishment, and 
other strategies, 
including responsible 
export 

A “white paper” on responsible 
export from the point of view of 
the municipalities in the 
Netherlands is produced and 
disseminated. 

4.2 To co-operate with 
municipalities and the 
Association of Dutch 
Municipalities in the 
Netherlands (VNG) to 
document their 
experiences with the 
relationship between 
the use of “open 
source” computer 
programmes in 
municipalities with the 
length of life of 
electronic equipment. 

A white paper is produced on the 
potential relationship between the 
use of open source software and 
the length of life of W EEE in the 
Netherlands, based on existing 
research, or, in case of a lack of 
such research, the paper will offer 
a review of the literature and a 
research design. 

The desk and field research done in 2006 on the relat ionship between the length of life and the use 
of open source software have resulted in the (edited) white paper  “Promot ing Reduction of W EEE 
by extending lifet ime of workstations: a Case Study” (see Annex 4 for the hard-copy of this 
report). 

4.3 To invite 
participation of key 
WASTE partners in 
the South to join the 
discourse on 
sustainable or 
responsible export of 
used electronic 
equipment, in the light 
of ongoing debates 
about computer 
literacy, connectivity, 
and related issues. 

Partner organisations in India, 
Eastern Europe, Philippines, West 
and East Africa and Latin America 
are invited to jo in an email 
discussion. 
A “white paper” on responsible 
export from the point of view of 
Southern recycling and other 
stakeholders is produced and 
disseminated. 
 
 

The desk and field research done in 2006 have resulted in finalizing the paper “The WEEE 
Dialogues”. A hard-copy is included in Annex 4. 
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Actions Expected Results Results at the Close of the Project 
 
 
 

4.4 Facilitation of a 
discussion on 
responsible export in 
co-operation with key 
Dutch stakeholders, 
including the 
incorporation of 
concepts of repair, 
reuse and 
refurbishment in the 
discussion. 

A public debate is organised 
between and among key Dutch 
stakeholders on the role of export 
in responsible end-of-life 
management of W EEE after its 
original owner is finished with it. 
A summary of the debate is 
published and disseminated. Dutch 
and European media is invited to 
the public debate and reports on it. 

Although WASTE did not organise activities to this specific result (see half-year Narrative Report 
on this project July – December 2006, paragraph 3.1.2), WASTE has been involved in the 
following activities that contribute to this result.  
 
Forum for the Future, a Brit ish NGO, invited WASTE to participate in a one-day workshop 
entitled “Emerg ing responsibilit ies: Managing environmental impacts of end-of-life mobiles in 
developing countries” in London, on 11 October 2007. The objective of this workshop was to 
discuss strategies for dealing with W EEE in Africa specifically, and to come to a starting point of 
formulat ing concrete projects by a variety of stakeholders (private sector, government, NGO – 
civil society). Annex 4 includes a report of this workshop, written by WASTE, and a report written 
by Forum for the Future. 
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Project results, lessons learnt and follow-up 
This is the final narrative report of the Bilateral Project “Implementation and 
strengthening of systems that guarantee a responsible management of waste from 
electronic and electric equipment, in Costa Rica and The Netherlands”. This chapter 
provides a brief reflection on the entire project. The chapter is divided according to the 
main results, the main lessons learned, and the proposed follow-up activities in the area. 
For more detailed analysis of the project and the previous project, please refer to the 
document ‘Systematisation of the Methodology’ which is available in hardcopy in Annex 
5 (in English) and on CD-Rom (English, Spanish, French). 
Main project results 
The main project results of the two projects are the experience of using multi-stakeholder 
approaches for a (supposedly) highly technical area like WEEE, and the resulting 
developments in Costa Rica. The dependency of the project on political processes outside 
its direct control has meant that there is not a clear result in terms of a legal system, but 
this does not detract from the project’s real accomplishments: mobilisation of public and 
private sector, involvement of a broad variety of actors, and the reaching of a broad social 
consensus on how to manage WEEE in Costa Rica in the future. 

Main Lessons Learnt 
1. A new and complex process such as environmentally safe management for electronic 

waste requires the participation and establishment of alliances among the different 
stakeholders in society. 

2. A primary stakeholder that should be part of the process from the beginning is the 
producer/importer.  

3. Setting up a coordinator group should be done by precisely identifying the major 
influential stakeholders.  

4. In order to achieve a process of developing a (national) system for the management of 
electronic waste, it is important to create an entity that facilitates the process. It is 
important that this entity has recognition at national level, and has the ability to 
mobilise stakeholders, for which alliances with strategic partners might have to be 
created.   

5. When the process is led by an independent and neutral organisation it creates the 
advantage of being able to facilitate and enable interdisciplinary and inter- institutional 
interchange within an environment of respect. On the hand, being independent and 
neutral probably means that the power and ability to enforce decisions to be taken at 
political level is limited. In the case of Costa Rica, both the coordinating group and the 
National Technical Committee had limited influence on process of approval of the legal 
instruments essential for the implementation of the system.  

6. The interdisciplinary and inter- institutional work done by the coordinating group makes 
it possible to diversify ideas and knowledge; and brings about a more accurate 
approach to reality. 

7. The Study Visit, in 2003, to the Netherlands (part of the first project) contributed to 
strengthening the participation of the coordinating group members, facilitating 
sensitization and motivation processes to deal with the subject matter, but it also made 
it possible to establish interpersonal relationships within the group, which affected their 
commitment. 
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8. A lack of knowledge about the subject limits the capacity to place a priority on 
intervention areas in the project design. This had an effect such that ongoing 
modifications had to be made to the line items in the budget, caused by a project so 
complex that it tried to cover too many areas without doing any analysis about the real 
capacity underlying what is planned. 

9. Local resource management is key to the project's financial sustainability. 
10. Local management of the funds of the project allows the adjustment of budget line 

allocations according to the needs as they arise during the execution of the project, 
especially when the project activities are process-related and subject and sensitive to 
political “conjunctura” beyond the control of the implementing agency. It is important 
to recognize that the financing agency allowed this flexibility in the execution of the 
project. 

11. The concept of Extended Producer Responsibility is complex and has other 
additional aspects in comparison to the more common ordinary solid waste stream, 
which traditionally is managed by the local government and in which the private 
productive sector has little incidence. With waste streams of products related to EPR, to 
the contrary, the role of the initial producer of the product is crucial.     

12. Once the subject was placed on the national agenda, it began to generate a demand 
for environmentally safe treatment of electronic waste.   

13. The participation by business chambers facilitated the commitment of some 
associated companies. Nevertheless, approval of the bylaws will force all the electronic 
equipment import companies to assume their responsibility. 

14. It is important to define, who is the main target group of the EPR system to be 
implemented, and consequently identify those who are the originators of the product 
(electronic equipment in this case). In the case of Costa Rica, the chain of production 
focussed in the end on the importers.  

15. The bylaws being approved is fundamental to creating initiatives that minimize the 
impact of electronic waste. 

16. The legal component constitutes the pivotal issue for developing the project 
initiatives because it is based on extended producer responsibility. However, the steps 
required in the process, the political wavering and partisan interests condition and limit 
the project actions. This means that special attention has to be given to maintaining the 
momentum of the process, keeping the involved actors interested in the (outcome) of 
the process, and identifying those activities which can be done independently of the 
approval of the legal instrument. 

17. Since the competencies and functions of the state institutions involved in the 
subject are not clear, it causes delays in implementing the project. 

18. Political support is needed to consolidate a process of this nature, both at the initial 
and complementing stages of the process. 

 
In addition to the specific lessons learned about the process in Costa Rica, a few other 
lessons can be formulated from the nature of the bilateral co-operation: 
19. There is a lot to be done before bilateral projects can operate in a truly horizontal 

way. The Dutch-focused elements of the project, concentrated in Activity 4, were 
weakened by the lack of commitment of Dutch institutions to the process in particular, 
and to mutually critical bilateral processes in general. This lack of willingness to 
commit was also the source of the Dutch withdrawal from the Sustainable Development 
Agreements. 

20. As is the case of the relationships within the National Technical Committee in 
Costa Rica, the longer-term institutional relationships between WASTE and ACEPESA 
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and the personal commitments involved in them had a great deal to do with the 
accomplishments that the project can claim.  

21. In the highly politicised international discourse on management of e-waste, the 
involvement of two relatively neutral organisations like WASTE and ACEPESA has 
both advantages and disadvantages. On the one hand, it allowed both organisations to 
explore neutral institutional space and facilitate processes where progress was made 
towards a “third way”. On the other hand, without status as “players,” it was difficult to 
engage the more powerful stakeholders. ACEPESA achieved this to a greater extent 
than WASTE, in part because the project focused on practical action in Costa Rica, and 
this interested international actors like INTEL. The activities of WASTE in the 
Netherlands had less ability to attract attention, because they were more symbolic than 
practical. 

Follow-Up Activities 

ACEPESA follow-up 
ACEPESA and the Technical Committee will continue the project in the following ways. 
1. Continuing implementation in Costa Rica 
With the commitment of GTZ to continue the project in the framework of its PPP 
programme, the process in Costa Rica will receive support to move to the implementation 
phase. GTZ sees the foundation laid by the Technical Committee as the basis for a strong 
collaboration between the private sector producers and private recycling sector, the 
ministries of health and environment, and civil society. 
 
2. Participation as a founding member in the Regional Platform on WEEE and Computers 

in Latin America and the Caribbean (“the Regional Platform”). 
Co-operation with SUR and the project on E-waste financed by IDRC in Canada continues 
in the form of the Regional Platform, in which ACEPESA, representing the Technical 
Committee, is a founding member. This provides one channel for replicating the results, 
and exchanging and enriching the experience in other countries in Latin America and the 
Caribbean. 
 
3. Replicating the process in El Salvador, Panama, and Nicaragua 
The Closing Workshop was the occasion for exchanging experiences and ambitions with 
counterparts in Panama, El Salvador, Nicaragua, Honduras, and Guatemala, as well as for 
broad Costa Rican stakeholder participation in determining next steps in Costa Rica. 
ACEPESA has secured co-financing for the first stage, a national assessment, in Panama, 
El Salvador, and Nicaragua. The CWG (collaborative working group on solid waste 
management in low- and middle- income countries) is co-financing the “diagnostico” in 
Panama and El Salvador, and the Regional Platform is co- financing the same process in 
Nicaragua and possibly in Guatemala. 

WASTE follow-up  
Throughout the project, WASTE has become more knowledgeable on the issue of 
management of Waste from Electronic and Electric Equipment, and specifically on how to 
strengthen national capacity initiatives that aim at resolving WEEE management issues in 
a more sustainable way. In addition, WASTE has become more knowledgeable in the 
relation to the illegal export from high- to low-income countries, and has established good 
contacts with key-stakeholders in the international WEEE management discourse. 
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WASTE will continue to look for opportunities to work on projects that aim at the issue of 
WEEE.  
 
Some concrete follow-up action include:  
1. WASTE is communicating actively on becoming an active member of the ‘Solving the 

E-waste Problem’ (StEP) initiative. WASTE has the ambition to take a leading role in 
the Task Force ‘Capacity Building / Knowledge’ within this international, multi-
stakeholder, consortium.  

2. Enda Europe and WASTE have been awarded a tender from the European Union to 
implement a project related to WEEE: the ‘digital divide and the digital dump’. This 
project focuses predominantly on raising awareness on WEEE related issues among EU 
consumers and initiatives that export 2nd countries. This provides an opportunity to 
replicate some of the approaches in Objective 4 in the Netherlands and France, and to 
introduce some aspects of the process in Senegal.  

3. Through its collaboration in the multi-year PPP-ISWM programme with UNDP-PPPSD 
(Public-Private Partnerships for Service Delivery), WASTE will have the opportunity 
to turn the Costa Rican experience into training materials. Within this programme is 
also a potential to finance similar initiatives elsewhere. 

4. WASTE will continue to actively disseminate the document Systematisation of the 
Methodology and other knowledge products. For instance, WASTE will present a 
poster of the project on the International Conference on Technologies for Waste and 
Wastewater Treatment, Remediation of contaminated Sites and Emissions Related to 
Climate, or Kalmar Eco-Tech 07 to take place in Sweden at the end of November 2007. 
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Financial Report for the Period January – October 2007 

Brief overview of expenditures for the period 
Based on permission from KIT, both WASTE and ACEPESA used funds as needed to 
close the project. All funds from Objective 4 were transferred in the Annual Plan 2007 to 
other lines. The majority of the expenditures were in Objectives 1, 3 and 5, and supported 
the following activities: 
 
1. The Study Visit for the Technical Committee to the Netherlands, Belgium and England; 
2. Organising, operating, and managing materials from the October 20 collection event at 

Price-Market; 
3. The closing meeting in Costa Rica; 
4. The systematisation of the methodology; 
5. Participation of the Technical Committee in international events. 
 
Other expenditures include activities related to the closing of the project.  

Notes on the Financial Reports 2007 
As agreed between KIT, WASTE and ACEPESA did not prepare a financial report for the 
period January – June  as was the case in previous reporting. This financial report covers 
the period January – October 2007 for both WASTE and ACEPESA.   
 
The own contribution is for the entire period January – October 2007, for WASTE, the 
own contribution is constituted by: 
♦ Contribution in time of staff, documented in the WASTE time writing sheets; 
♦ Contribution through the differences in tariffs for senior consultants between this 

project and standard WASTE projects. 
 
For ACEPESA, the own contribution consists of non-personnel costs and time spent by 
staff. 
 
As the project will be closed on 31 October, there will be no annual plan included in this 
report.  
 
Although the budget specifies a line for “Audit & Evaluation”, there will be no external 
evaluation of this project. This was agreed in a telephone conversation between WASTE 
and KIT, and has later been confirmed by KIT in an email. KIT gave permission to 
WASTE to use the budget that was initially budgeted for evaluation to cover WASTE 
hour costs, on the condition that other project budget lines are fully depleted.  
 
The results of the financial audits are included as annexes. 

Financial Report January - October 2007 

WASTE & ACEPESA, 15 pages 
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Annexes 

Annex 1, Annexes to Objective 1 
1. Final proposal of National Decree for e-waste management 
2. Cost Benefit analysis of the National Decree  
3. Schematic drawing of the proposed scheme 
4. Report of the Study Visit to the Netherlands, Belgium and London (prepared by 

Technical Committee) 
5. Report of the Study Visit to the Netherlands, Belgium and London (prepared by 

WASTE) 
6. Report of the Study Visit to Canada 
7. Presentation of Eugenio Androvetto of the Ministry of Health in the AIDIS 

(Asociación Interamerican de Ingenieria Sanitaria y Ambiental) 
8. Latin American Conference in Chile 
9. Presentation of Maritza Marin of ACEPESA in the III Expoambiente 

Mesoamericana (Central American Environmental Fair) organise and funded by the 
CCAD (Central American Commission for Environment and Development) 

10. Report of the workshop with the electronic importers – October 2007 
11. Report of the meetings for the conformation of the Compliance Unit 
12. Report of the Collection Event on 20 October 2007 
13. Report of attendance at the Regional Event in Bolivia, 23-26 October 2007 
14. Letter of commitment of the Director of the CYMA Programme – GTZ to continue 

the follow up and support to the WEEE Project 
15. Report of the Closing Meeting, 29-30 October, 2007, San José, Costa Rica 

Annex 2, Annexes to Objective 2 
1. Training for Storing centres  
2. Information and visit to the dismantling companies Fortech and Servicios 
Ecologicos 
3. Report of WASTE Training to ICE and ISECR 
4. WASTE Training presentations on ICE (On CD-Rom) 

Annex 3, Annexes to Objective 3 
1. Poster presented at the ISWA Conference in Amsterdam, the Netherlands 
2. WASTE brochure on the SDA II – WEEE project between Costa Rica and the 

Netherlands 
3. Flyers to announce collection events 
4. Newspaper Article (scanned copy) in ‘El Financiero’ 
5. Newspaper Articles for the collection event 
6. E-waste Latin American Platform Project 

Annex 4, Annexes to Objective 4 
1. Paper “Promoting Reduction of WEEE by extending lifetime of workstations: a 

Case Study” 
2. Paper “WEEE Dialogues” 
3. Mission Report on workshop Forum for the Future, 11 October 2007, in London.  
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4. Workshop Report “Emerging responsibilities: Managing environmental impacts of 
end-of- life mobiles in developing countries, including presentations Workshop 
Forum for the Future (CD-Rom only) 

Annex 5, Annexes to Objective 5 
1. Systematization of the Methodology (English in hard copy; French and Spanish only 

on CD-Rom) 
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Anexo 5 
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